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Macias Study Brief 
Why Macias Conducted the Review 
 
The Office of Public School Construction 
(OPSC) requested that Macias determine 
whether or not new construction allocations 
under the OPSC School Facilities Program 
(SFP) are adequate to build “complete” 
schools in California.  
 
To analyze the adequacy of new school 
construction funding, Macias analyzed trends 
in funding allocations and construction costs 
for 366 schools built between 1999 and 2007 
and compared funding allocations and costs 
for a selected group of 46 school projects 
identified by the California Department of 
Education (CDE) as having the essential 
components of a “complete” school.  
 
For more detailed information, Macias 
administered a survey  to 207 school 
districts, requesting self-reported information 
on funding sources such as SFP and 
State/Federal grants, Mello-Roos district 
funding, and developer fees  as well as total 
new school construction costs and 
information about the types of school facilities 
built by the school districts.  
  
In addition, we conducted six case studies to 
determine the manner in which individual 
school districts met the challenge of bringing 
construction projects in on budget or failed to 
do so, and the reasons why. The case 
studies include one set of three schools that 
came within budget and another set of three 
schools that did not. 
 
For this study, Macias formed a methodology 
working group primarily comprised of the 
Legislative Analyst’s Office, Department of 
Finance and the Office of State Audits and 
Evaluations that assisted with the 
development and review of the study design 
and subsequent results of the study.  
 
 
 
 
 
 

Analysis of New School Construction 
Allocations and Costs 

What Macias Found 
For 366 schools that were built between 1999 and 2007, 
average Funding Allocations of $24.5 million (e.g. School 
Facility Program grant allocations1 and the expected 
district’s local matching share contribution) for the 
school’s construction exceeded average construction 
costs of $16.2 million (e.g. cost for school construction, 
site development, planning, and furniture and equipment 
if it was included in the primary construction of the new 
school)  in every year. Funding Allocations covered from 
139 percent to 170 percent of construction costs among 
elementary, middle and high schools where costs ranged 
from $11.5 million to $35.3 million. SFP grant allocations 
(excluding matching share contributions) covered from 72 
to 93 percent of construction costs for each type of 
school.   
 
For 46 schools built between 2001 and 2007 and 
identified by CDE as having the essential components of 
a “complete” school for data analysis, average Funding 
Allocations of $42.3 million exceeded average 
construction costs of $25.7 million.  Funding allocations 
covered from 124 to 185 percent of construction costs for 
elementary, middle and high schools where costs ranged 
from $12.1 to $43.0 million. SFP grant allocations 
covered from 55 to 84 percent of the cost of construction 
for each type of school. 
 
Using self-reported data for 86 schools, average Funding 
Allocations of $22.1 million did not exceed average 
construction costs of $28.6 million. Construction costs 
reported by the school districts additionally included 
supplies, public relations, and other non-capital items that 
is generally not reimbursed by SFP grants. Funding 
Allocations covered from 65 percent to 89 percent of 
construction costs among elementary, middle and high 
schools; costs ranged from $16.9 to $76.4 million. SFP 
grant allocations covered from 50 to 54 percent of 
construction costs for each type of school. The analysis 
provided additional data on the school district’s own 
budget for the construction project; the data shows that 
the all the revenue used for the school’s construction  
exceeded the cost of construction.  
 
The six case studies showed variability in the school’s 
characteristics and features regardless of the funding 
level or the costs incurred in their construction.

                                                 
1 Funding allocations exclude site acquisition grants. 
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Study Background  
 
The Office of Public School Construction (OPSC) implements and administers the 
School Facility Program of the State Allocation Board (SAB). The School Facility 
Program (SFP) provides state grant funding assistance for two major types of facility 
construction projects: new construction and modernization.  
 
To receive state construction grants, school districts must first apply for eligibility. Three 
application forms were developed by the SFP to assist districts in collecting the 
information needed to establish eligibility for new construction funding.  To establish 
eligibility, a district must demonstrate that existing seating capacity is insufficient to 
house the pupils, existing and anticipated, in the district using a five-year enrollment 
projection. Applications for eligibility are approved by the SAB and this approval 
establishes that a school district or county office of education meets the criteria under 
law to receive assistance for new construction. Eligibility applications do not necessarily 
result in state funding. 
 
To request new construction or modernization funding under the SFP, districts are 
required to submit several documents and forms for the OPSC to process.  The 
minimum documentation required for a funding application includes the following: 

• Completed Application for Funding (Form SAB 50-04)  
• California Department of Education (CDE) design/site approval (current)  
• Final Division of the State Architect (DSA) plan approval (with approval date)  
• DSA-approved plans and specifications  
• Completed architect cost estimates for site and off-site development, if 

requested, signed and dated by the architect  
• Appraisal of site to be acquired (when appropriate)  
• Escrow closing statement or court order  
• When applicable, DSA-approved Energy Compliance Review (This must be part 

of any application that includes a request for Prop 1-D High Performance 
Incentive grant funds). 

• When applicable, CDE-approved Overcrowding Relief Grant calculation 
worksheet. 

The funding for new construction projects is provided in the form of grants that are 
intended to fund project planning, construction, testing, inspection, furniture and 
equipment, and other costs closely related to the actual construction of the school 
buildings. The new construction grants are primarily based on a per-pupil calculation 
(baseline grant).  In addition to the baseline grant, a number of other new construction 
supplemental grants are available for energy conservation, fire code compliance, 
accommodations for individuals with exceptional needs, labor code compliance, multi-
level construction, site acquisition, site development, environmental hardship, facility 
replacement, and hazardous waste removal.   
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Any grant funding provided to school districts shall require a district matching share 
contribution on a dollar-for-dollar basis, except in cases where the school district 
qualifies for “financial hardship” under the Financial Hardship Review program. Under 
this program, the district is eligible for up to 100 percent funding of the new facility 
construction. It is important to note that school districts must contribute their local share 
based on the amount determined from the per-pupil-funding formula and supplemental 
grants received.  Section 1859 Title 2, California Code of Regulations does not stipulate 
that matching share requirements are based on the total construction cost of the new 
facility.   
 
In December 2005, the OPSC created the Grant Adequacy Ad Hoc Committee to 
determine, among other things, whether the new school construction allocations under 
the SFP were adequate to build “complete” schools in California.  
 

Purpose  
 
The purpose of the study is to determine whether or not Funding Allocations for new 
school construction (i.e. SFP grant allocations plus local district’s matching share 
contributions) provided to school districts are adequate to build new school facilities 
including “complete” new schools.    

Scope 
 
Macias examined California new school construction allocations, other funding, and cost 
levels from Fiscal Years (FYs) 1999 to 2007 for elementary, middle and high schools.  
 
This study compares new school construction costs to Funding Allocations for school 
districts that participated in the School Facility Program.  School districts that did not 
participate in the SFP and built new school facilities were excluded from this review 
because of time and contract considerations.   
 
Modernization projects (e.g. renovations or additions) were excluded from the study, 
including stand-alone construction projects sponsored by county offices of education, 
because it would have required different data collection and analytical methods which 
could not have been performed under the current timeframe provided for this study.  
Nonetheless, special education facilities that were part of the school’s primary 
construction budget and expenditures were included in the study, as self-reported by 
the school districts.   
 
This study captures construction costs incurred from the initial planning phases of the 
new school construction projects through to construction completion. The key types of 
construction costs analyzed throughout the study included planning, project 
management, general construction, test and inspection, furniture and equipment. Other 
costs as reported by the school districts were analyzed as well. Some of the “other” 
costs reported are reimbursable by OPSC (such as Division of the State Architect 
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inspections) while others are not reimbursable by OPSC, such as costs for public 
outreach. 
 
Macias did not include general site acquisition allocations or costs so that comparisons 
of the data could be made across the multiple components of this study.  
 
This study did not include a comparison of the study’s results with other state or national 
benchmark data.   
 
This study did not examine the adequacy of Funding Allocations to meet the unmet 
pupil housing needs of the state.  
 
This study did not examine if a “complete” school as described by CDE supports the 
world-class academic standards to which students, teachers, administrators, and 
elected officials are held accountable.  

Methodology  
 
Overview of Approach 
 
To assess the adequacy of funding for new construction projects under the SFP, Macias 
examined the issue using multiple analytical methods. First, Macias conducted an 
analysis of Funding Allocations (e.g. SFP grant allocations and local district’s matching 
share contribution)  and new school construction costs using two datasets from the 
Office of Public School Construction School Facility Program (OPSC dataset) and the 
McGraw-Hill Construction Analytic Database (McGraw-Hill dataset).  Second, Macias 
compared Funding Allocations and new school construction costs for selected schools 
that were identified by the California Department of Education as having essential 
components of a “complete” school. Third, Macias developed and administered a 
survey to California school districts that participated in the School Facility Program from 
1999 to 2007 to collect data on new school construction funding and costs. Finally, 
Macias developed case studies of school districts that were and were not able to build 
new schools without cost overruns.   
 
Our analysis reflects changes over time in Funding Allocations and construction costs, 
including an analysis of allocations and costs on a per-pupil and per-square-foot basis. 
We also examined the new school construction allocations and costs by type of school 
and geographic region, when possible.   To allow comparisons across years, all funding 
and cost data are adjusted to 2006 constant dollars using the McGraw-Hill ENR 
Construction Cost Index. 
 
For this study, Macias formed a methodology working group that assisted with the 
development and review of the study design and subsequent results of the study. The 
methodology working group was comprised of staff from the Legislative Analyst’s Office, 
Department of Finance, Office of State Audits and Evaluations, and the Division of the 
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State Architect. Participation from the Division of the State Architect involved 
discussions of the initial study design.   
 
This study was completed between July 2007 and January 2008 in accordance with 
generally accepted government auditing standards.  We obtained verbal comments on 
the draft from OPSC and well as from members of the State Allocation Board.  Their 
comments were incorporated as appropriate, as reflected in pages 3, 13, 21, 29 and 
Appendix I. 
 
Description of Approach 
 
Analysis of OPSC Allocations and McGraw-Hill Construction Costs (Trend 
Analysis) 
 
From July 2007 to August 2007, Macias conducted research to identify databases 
available that captured construction costs for new school building projects in California 
for a ten-year period, 1997-2007.  Macias determined that the best dataset available 
was developed by McGraw-Hill Construction Analytics because it captured all general 
and subcontractor construction costs for all school construction projects in California at 
the start of the facility construction. The McGraw-Hill dataset is utilized by other state 
agencies, research organizations, and universities to study the adequacy of public 
funding for school construction. Federal agencies, such as the U.S. Census Bureau, 
Bureau of Labor Statistics and the Federal Reserve Bank Board also use the McGraw-
Hill dataset. As reported by McGraw-Hill, the Federal Reserve Bank System uses the 
database to track construction costs regionally and nationally.  
 
Background on the McGraw-Hill Dataset 
 
Macias contacted McGraw-Hill to assess the reliability of data in its database. The 
standards that we applied to make the assessment are based on generally accepted 
government auditing standards for assessing the reliability of third party databases.   
 
McGraw-Hill documented that its data-gathering network includes nearly 1,000 
reporters, correspondents and information processing specialists.  Annually, over 
200,000 unique projects (excluding single-family houses) are reported in the Dodge 
Network. Each Dodge Reporter is assigned a list of sources whose work they are 
responsible to cover.  They interview more than 53,000 assigned sources on a regular 
basis.  These sources are generally contacted every three to four months for new 
project information and updates to construction costs are made on existing projects, if 
large variances – generally 10 percent - are reported.   
As Dodge Reporters add new reports and update existing ones each day, they are then 
subjected to a series of screening checks to determine which ones should be included 
in the statistical database. All reports issued to the construction start stage with a total 
dollar valuation of $50,000 or more are included in the statistical feed. These reports 
then undergo additional validation checks to ensure that the data are reasonable and 
correct, and that nothing is missing. This validation process covers both projects that 
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are being newly added to the statistical database, and revisions to projects that are 
already present.  All of the Dodge Reports that survive this initial screening receive 
additional processing to be accepted into the statistical database.  Dodge Report fields 
included in the McGraw-Hill dataset are as follows: 
 
• Dodge Report Number 
 

• Street Address 

• Project Type 
 

• City 

• Project Dollar Valuation 
 

• Number of Stories 

• Square Footage of Floor Area 2 
 

• Number of Buildings 

• Type of Work (New, Addition, 
Alteration) 

• Number of Units (residential) 

• State • Owner type (private, federal, state, 
local) 

• County • Framing (Wood, Steel, Concrete 
etc.) 

• Zip Code  (when available) • Start Date 
 
All projects slated for inclusion in the statistical database receive several validation 
checks to ensure the data are complete and accurate.  Dodge Reports that require no 
additional follow-up (approximately 70 percent) are accepted into the statistical 
database immediately. 
 
Some Reports are initially rejected because they either lack required data or contain 
invalid data.  Examples include missing square footage or a cost per square foot that is 
outside the accepted range for the project type.  Reports may also be rejected for 
further analysis because they may appear to be duplicates of reports already in the 
database or because the project is either a manufacturing plant or a power plant without 
a specified SIC Code. These “rejected” projects are reviewed manually to determine if 
they can be corrected and completed.  Once this is done, the projects are re-submitted 
to the validation system. 
 
Certain Dodge Reports must be reviewed manually because they contain multiple 
values for fields such as State, County, or Project Type.  Depending on the nature of the 
project, such as a highway or pipeline, these reports may need to be split among two or 
more counties or project types. Similarly, a large multi-use project will be split into 
records for each major type of construction. A common example is a hospital or hotel 
with a parking garage. While the contract is awarded to the general contractor for the 

                                                 
2 Floor area is included for buildings only and for new construction or additions; no floor area is included 
for alteration projects. 
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overall project, two statistical records are generated – one for the garage and one for 
the hotel – that reflect the different sizes, values, framing of the two structures. 
 
Because very large projects have a disproportionate effect on the database, they 
receive a more rigorous review.  All projects with a valuation between $40 million and 
$50 million are sent to inquiry to be verified with one source, such as an Owner, 
General Contractor, or Architect.  Projects greater than or equal to $50 million in value 
must have their data verified with two sources. 
 
Some Dodge Reports on apartment complexes cover numerous buildings.  These 
Reports will generate an inquiry every 60 to 90 days, until the start of construction of 
each building has been accounted for.  If a construction project consists of several 
different types of buildings, the Dodge Report must show separate costs and floor areas 
for each type, so that they can all be included under the proper project type code.  The 
same requirement with respect to cost data applies to engineering projects that are 
reported under multiple project codes.  Automatic inquiries will also be performed for 
buildings having more than 60 stories, and projects having more than 20 buildings. 
 
Major adjustments after a project has appeared in the statistical database are also 
subjected to a set of validation rules.  This is done so that any known significant 
changes reported by Dodge on a construction project after it has been awarded in the 
following fields will be reflected in the statistical database: 
 

• Project Valuation • Building Frame 
• Square Feet • Number of Dwelling Units 
• Target Start Date • State and/or County 
• Number of Buildings • Type of Work (New, Addition, Alteration) 
• Number of Stories • Project Type 

 
Abandoned or deferred projects are retroactively deleted from the database. While this 
generates a revised historical series, it most correctly reflects the actual construction 
activity over time. A total of more than 150 validation rules, similar to those described 
here, maximize the accuracy and quality of the McGraw-Hill Construction statistical 
database. 
 
In addition to contacting randomly assigned sources on a regular basis, McGraw Hill 
tracks time-sensitive updates through a project-oriented call schedule.  The specific 
source contacted by the Reporter depends on the status of the project at the time and 
can include the Owner, Architect or General Contractor.  In addition to the information 
the Reporters gather from many sources, building permit data is collected from 3,000 
municipalities, providing broad coverage of large and small projects when they begin 
construction because it helps ensure that project reports are entered into the database 
by the Start stage of the facility construction.  
 
Based on the information provided by McGraw-Hill, Macias determined that McGraw-Hill 
maintained acceptable protocols for ensuring the accuracy of the database, which led to 
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a recommendation to OPSC to purchase the McGraw-Hill Analytics dataset for 
California school construction projects initiated between 1997 and 2007.  The OPSC 
then entered into a licensing agreement with McGraw-Hill to purchase the dataset that 
included provisions to provide a copy of the dataset to Macias.   
 
McGraw-Hill provided to Macias its dataset for all school construction projects in 
California. This means that the dataset represented schools that did and did not 
participate in the OPSC School Facility Program.  The dataset contained 1,878 
California school construction projects.   
 
Below in Table A.1 are descriptive statistics about the unmatched McGraw-Hill 
Construction Research and Analytics database: 
 
Table A.1:  Descriptive Statistics of the McGraw-Hill Construction Research and 
Analytics Database 
 Square Feet (Area) of 

Construction 
Dollar Value of 
Construction 

Mean 44,553 $7,759,573 
Median 33,000 $5,000,000 
Min 1,000 $15,000 
Max 400,000 $150,535,000 
Standard Deviation (a) 50,397 $9,756,266 
Skewness (b) (+)2.399 (+)3.693 
(a) The standard deviation is a measure of how widely values are dispersed from the average value (the mean). 
(b) Skewness is a measure of the distribution of values in a dataset and specifically measured the degree of 
asymmetry of a distribution around its mean.  A positive skewness indicates the extreme values in the dataset are 
very high that will cause the mean to be greater than the median statistic.     
 
Use of the McGraw-Hill Dataset in this Study 
  
The primary field from the McGraw-Hill dataset that was used in the Macias analysis 
was “Value”, recorded in the dataset in thousands of dollars.  McGraw-Hill’s definition of 
this variable is:  “dollar value of construction,” meaning: 
 

“CONSTRUCTION VALUE: The valuation figures reported by McGraw-Hill 
Construction Research & Analytics represent, as nearly as possible, 
actual construction costs in nominal dollars. Construction cost of a project 
is EXCLUSIVE of land, architects fees, and, as in the case of 
manufacturing buildings, the cost of equipment that is not an integral part 
of the structure. Construction costs include all sub-contracts and normal 
connecting utilities.”  

 
For the purpose of presenting the results of the Macias analysis, the name of the 
variable “VALUE” was revised to “construction costs.” 
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To capture Funding Allocation data (SFP grant allocations3 and local district matching 
share contributions), we requested OPSC to provide the data for new California school 
construction projects from 1997 to 2007.  The initial parameters utilized to generate a 
dataset of construction projects were: pseudo site code, proposed acreage, site 
acquisition apportionment, new school project apportionment, general site 
apportionment, or as identified as a new site on the applications. OPSC then filtered the 
initial dataset to exclude renovation and addition projects using the following 
parameters: 

• Excluded projects within an invalid (pseudo) site code. 
• Include projects with proposed acreage and 8 or more classrooms. 
• Excluded projects with existing acres, except those projects that had a DSA 

number match. 
• Included projects with apportionments (non-zero dollar amounts) for site 

acquisition, new school project, and general site. 
 

After these criteria were applied, the OPSC provided the dataset to Macias.   This 
dataset contained 677 projects.  Before using the dataset in its analysis, Macias first 
removed all projects from the sample dataset where a county office of education or no 
district (one project) was listed as the district.  The scope of this review did not include 
projects sponsored by a county office of education. 
 
The resulting sample from the OPSC database contained 601 projects. As shown in 
Table A.2, 391 projects were for new elementary school construction projects, 123 were 
for new high school construction projects and 87 were for new middle school 
construction projects.  
 
Table A.2:  OPSC Dataset Projects by Grade Level 
 Number of Projects Percent Cumulative Percent 
Elementary 391 65.1 65.1 
High 123 20.5 85.6 
Middle 87 14.5 100.0 
Total 601 100.0 --- 
 
Match of the OPSC and McGraw Hill Datasets 
 
Macias hand-matched the projects contained in the McGraw-Hill dataset to the projects 
contained in the OPSC dataset.  Macias matched by the project name in the McGraw-
Hill dataset and the site name in the OPSC dataset.  Matches were made when the 
project and site name were identical or sufficient detail was available to be certain of a 
match.  A match was not made if there were more than one possible match in the 
McGraw-Hill dataset for the OPSC identified project.  If the McGraw-Hill dataset had 
multiple listings for a matched project, then an assessment of the information was made 
to determine the match with the most complete project information.  If the McGraw-Hill 

                                                 
3 Funding allocations exclude site acquisition grants. 
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match appeared to represent a subset of the OPSC project, no match was made.  If 
McGraw-Hill had multiple correct matches and the combined projects appeared to equal 
the whole, then the value was summed and included in the dataset.  This creates a 
potential bias toward over-representing construction costs.  
 
Process Used for Cleaning and Verification of the Matched Dataset 
 
The matched dataset was verified by another Macias analyst/auditor.  The activities that 
were implemented to validate the matched dataset included comparing project title and 
site name and comparing dates of projects between the two datasets.  The Macias 
analyst/auditor also verified projects that were multiple matches.  
 
Eleven schools were excluded from the matched dataset because we were uncertain it 
was a 99.9 percent match for the following reasons:    
 

• Reference on the type of project as facility addition. 

• Different project initiation dates (1999 and 2005). 

• McGraw-Hill dataset is based on cost for the two elementary schools 
while OPSC dataset has allocations for one school. 

 
• Different project initiation dates between the two datasets. 

• OPSC dataset recorded the project as completed in 2002 while the 
McGraw hill dataset recorded the project began construction in 2005.  

• OPSC project is a middle school and the McGraw-Hill dataset shows that 
it is an elementary school.  

 
The Macias analyst further verified 10 percent of the 233 projects that we could not 
initially match between the OPSC and McGraw-Hill datasets.  Based on this review, two 
additional middle school projects were added to the matched dataset.  
 
Table A.3:  Cleaned Matched Dataset Projects by Grade Level 
 Sample Population 
Type of 
School – a 

Number of 
Projects 

Percent of 
Sample 

Number of 
Projects 

Percent of 
Population 

Elementary 260 70.5 391 65.1 
High 51 13.8 123 20.5 
Middle 57 15.4 87 14.5 
Total 367 100 601 100 
Notes a: Elementary School serves pupils typically Kindergarten through 6th but may be up to 8th grade; Middle 
School serving pupils grade level 6-8; High School serves 9th through 12th grades but could serve 7th and 8th grades. 
 
Macias then verified the accuracy of the matched dataset again and excluded another 
project because it was a questionable match. Two schools were reported in the 
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McGraw-Hill dataset with the construction start date as 1995 and 1997 which fell 
outside the scope of our study. No further review was necessary for additional matching 
because the testing necessary for the acceptance of the matched database was 
exceeded.   
 
Our universe of schools in the matched dataset is 366, as shown in Table A.4. 
Elementary schools have the largest representation in the sample followed by middle 
and high schools, which are similar in sample size. 
 
Table A.4:  Final Cleaned Matched Dataset Projects by Grade Level  
 Sample Population 
 Number of 

Projects 
Percent of 
Sample 

Number of 
Projects 

Percent of 
Population 

Elementary 259 71 445 62.7 
Middle 50 14 168 23.7 
High 57 16 97 13.7 
Total 366 100 710 100 
 
Preparation of the Dataset for Analysis 
 
After verification adjustments were made as indicated above, Macias deleted the 
projects without matches from the dataset and the result is the “cleaned matched 
dataset.”  There are 366 schools in this dataset.   
 
Some fields in the OPSC and McGraw-Hill datasets were excluded from the analysis 
because after using them to build the dataset, the fields were no longer needed to 
perform the statistical analysis.  The fields that were deleted are: 

• School District, Contractor, Architect contact information and addresses.  These 
data were maintained in the original datasets for reference. 

• In the fields from the McGraw-Hill dataset: 
o The New/Add/Alt field was deleted because all projects were coded as 

“New” 
o The “Project Type” (primary, junior high, senior high); the OPSC 

determination of school type was used in the analysis. 
• In the fields from the OPSC dataset: 

o Deleted the column “facility hardship” because there were no data in the 
column 

o Deleted the DSA number 
o Deleted Joint Use Project numbers and LPP Project numbers 
o Deleted Concept Approval and Construction Delivery Method because of 

incomplete data for all projects in matched dataset 
o Deleted all variables related to acres because these will not be used in 

analysis.  These variables are:  Master Plan Acres, Existing Acres, 
Proposed Acres, and Recommended Acres.  
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Macias also created new variables to assist in the statistical analysis of the dataset: 

• All Pupils:  This variable is the sum of the number of students by grade level to 
be served at the new school.  According to OPSC, sometimes an elementary 
school (or middle/high school) applies to use middle and high school funding (or 
a middle or high school to use elementary funding) to pay for the school 
construction. As a result, the distribution of pupils across the grade levels may 
not reflect the grade levels of the students actually served by the school.  To 
most accurately reflect the number of pupils to be served by the new school, 
Macias summed the given variables “K-6”, “7-8”, “9-12” to get the total number of 
pupils to be served by the school, and called the variable “AllPupils.” 

• Fund Release Year:  Year OPSC released the “apportioned funds to the 
appropriate county treasury/County School Facility Fund for the district.”  

• EL (elementary school), MI (Middle school), HI (High school) dummy variables:  
Created these variables to be used in multivariate analysis.   

• Created two State Funding Variables.  The difference between the funding 
variables is that Total Funding Allocation includes the expected district 
contribution and the OPSC Grant Allocation does not:   

o Total Funding Allocation (Funding Allocation)  = Total Apportionment - Site 
Acquisition + LPP Apportionment + Joint Use Apportionment + District 
Contribution 

o OPSC Grant Allocation (SFP Grant Allocation) = Total Apportionment - 
Site Acquisition + LPP Apportionment + Joint Use Apportionment  

 
 Where OPSC has defined those allocations to be: 
 
Total 
Apportionment: 

Combined total of the State Share amounts of eligible School 
Facility Program allowances. 

Site Acquisition: Additional grant amount calculated as Fifty percent of the lesser 
of the actual cost or the appraised value of the site; Title 25 
relocation cost; DTSC review and oversight cost; Two percent of 
the determined site value (25,000 minimum) and Hazardous 
waste removal (within one and one half times the appraised 
value) to be used to acquire and develop school site. 

LPP: 
Apportionment 
(a): 

Prior apportionments made for planning, site acquisition, and/or 
construction under the Lease Purchase Program reduced from 
the eligible New Construction Adjusted Grant under the SFP for 
the project. 

Joint Use 
Apportionment: 

Additional Apportionment(s) for the project received under the 
School Facility Program Joint Use provisions for a Library, 
Gymnasium, Multipurpose Room, Teacher Education or Childcare 
Facility. 

Dist Contribution: School District contribution toward the local match requirement 
based upon the total State Share amount (dollar for dollar). 
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(a) While the scope of this study excludes site acquisition allocations and costs, Macias did not separate 
site acquisition allocations that OPSC had provided a district for construction of a new school facility 
under the Lease Purchase Program because the dollar value of the site acquisition allocations included in 
the 44 schools that received an LLP Apportionment are so small that it would not have an influence on 
the results of the study.  The total dollar value of the site acquisition funding provided within the LPP 
Apportionment is $7,299,799 or 0.17 percent of the nearly $4.2 billion in funding allocations, as shown in 
Tables A.5 and A.6 below.  
 
Table A.5:  LLP Apportionment for 44 schools in the Matched Dataset 
  LPP Apportionment 
Number 44 
Minimum $720 
Maximum $2,415,900 
Sum $15,670,310 
Mean $356,143 
Std. Deviation $505,742 
Site Acquisition 
Apportionment within LPP 
Allocation 

 
 

$7,299,799 
 
Table A.6:  Total Funding Allocations only (Unadjusted)  
  Total Funding Allocations Only 
Number 366 
Minimum 1,074,902 
Maximum 73,850,561 
Sum $4,192,735,568 
Mean $11,455,562 
Std. Error $558,306 
Std. Deviation $10,681,018 

 
Adjustment to Include Planning Costs in the Cost of Construction  
 
Neither the OPSC nor the McGraw-Hill dataset included an estimate of the costs 
associated with planning the construction of a new school.  Under the advice of the 
methodology committee, Macias created an estimate of the cost to plan a new school 
based on the OPSC defined of planning costs, such as architect/engineering fees, DSA 
Fees, CDE Fees, Energy Analysis, Preliminary tests, and other costs. 
 
Macias requested from OPSC the planning costs for 15 schools for each year between 
1999 and 2007.  Macias requested OPSC to record all the planning costs as defined 
above including all of the “other District reported costs” that may not have been 
necessarily reimbursed by OPSC.  
 



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 14 January 24, 2008 

OPSC provided ten elementary schools, three middle schools, and two high schools for 
each year (according to the SAB date), which resulted in a dataset of 134 schools.   
 
Macias reviewed the dataset prior to analysis and excluded 25 schools from the 
analysis to estimate planning costs.  These schools were excluded for the following 
reasons:  

• duplicate school in dataset (1 school) 
• OPSC was unable to separate planning costs (1 school) 
• missing expenditure reports and planning costs could not be determined (2 

schools) 
• where no state funds were released because there were no audit reports (2 

schools) 
• the school was built by the County Office of Education (18 schools) 

 
After verification, the dataset had 109 schools constructed between 1999 and 2007.  
Macias then imported the data into SPSS to calculate the planning cost adjustment.  For 
each school type, the average planning costs were calculated and are shown in the 
table below.  On average, planning costs were approximately 5.7 percent of total state 
funding.   
 
Table A.7:  Amounts to Adjust Construction Costs to Reflect Planning Expenses  

School Type Average Planning Expenses Number of Schools 

Elementary $696,571 76 

Middle $1,384,780 24 

High $2,246,646 9 

Entire Group $976,091 109 

 
For each school in the OPSC dataset, Macias added the average planning costs to the 
McGraw-Hill estimate of construction costs according to the school’s type (elementary, 
middle, high school). For non-traditional school types (any combination of grades K-12), 
the overall average planning cost adjustment was added to the construction costs.  
 
Converting Construction and State Funding Dollars in to Constant Dollars 
 
To allow comparisons of dollar values across years, Macias adjusted both the state 
funding and construction cost estimates to reflect changes in prices of goods and 
services due to inflation.  Macias used the McGraw-Hill ENR Construction Cost Index to 
convert the current dollar values reported in each dataset into constant dollars. Macias 
purchased and downloaded the ENR construction cost index from the McGraw-Hill 
website and then calculated a multiplier for each year 1999-2007. The multiplier for 
each year was calculated by dividing the annual average index for 2006, the Macias 
designated base year, by the average annual index for the given year. Macias used 
2006 as the base year because the annual average index was not yet available for 
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2007. For the 2007 annual average index, Macias took the average of the available 
monthly index factors (Jan-Sept). The multipliers are not reprinted here because the 
data is proprietary.   
 
To convert the Funding Allocations and construction costs into constant 2006 dollars, 
Macias multiplied each current dollar value by the multiplier.   

 
It is important to note that information is not available in the OPSC and the McGraw-Hill 
Datasets to determine the construction costs of new schools that meet the CDE 
description of a “complete” school, or the cost level for various construction phases of 
projects. Nor is the information available in the OPSC and the McGraw-Hill datasets to 
conduct an analysis on the complexity or sophistication of the school construction 
design, or changes in school facilities funding programs.  
 
Analysis of CDE “Complete” Schools Sample 
 
To further assess the adequacy of new school construction allocations, Macias utilized 
information contained in a May 2007 report issued by CDE.4 This report identified 60 
schools that CDE described as a “complete” new school. For the purposes of this 
analysis, Macias applied the assertion that it was the intent of the school district to build 
a “complete” school. The CDE documented that the components of a “complete” school 
are as follows:  

“Complete” elementary school: 

Classroom 

• Standard classrooms supporting both small group and large group instruction  
• Kindergarten classrooms  
• Specialized classrooms for science, art, and music  
• Classrooms and support spaces for special education  

Physical Education Space 

• Hardcourts with a variety of fixed equipment to accommodate basketball and 
other activities  

• Turf and field areas  
• Apparatus area  

Support Facilities 

• Computer Room  
                                                 
4 Report by the California Department of Education, State Allocation Board Meeting, May 23, 2007 
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• Small group areas  
• Resource Specialist Program (RSP) area  
• Speech specialist office  
• Psychologist office  
• Academic support such as Title 1  

Common Essential Facilities 

• Media/center library  
• Administration  

o Principal's office  
o Vice Principal's office  
o Office space for itinerant staff  
o Health professional office  
o Conference areas  
o Teacher workroom  
o Staff room  
o Parent room  
o Student record storage  
o General storage  

• Multipurpose Room  
o Dining area  
o Food service (preparation or serving)  
o Stage  
o Outdoor dining area  
o Storage for chairs and tables  

Infrastructure 

• Staff restrooms  
• Student restrooms  
• Storage rooms  
• Custodian room(s)  
• Mechanical, data and electrical space  
• Staff parking area  
• Covered circulation  
• Space for preschool buildings  

“Complete” middle school:  
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Classroom 

• Standard classrooms supporting both small group and large group 
instructions  

• Specialized classrooms for science (both lab and non-lab), art, language, 
career technical instruction, and music  

• Classrooms for special education and special education support spaces  
• Facilities for performing arts (can be in multipurpose room)  

Physical Education Space 

• Gymnasium  
• Shower/locker room  
• Office of physical education teachers  
• Physical education classroom  
• Storage for equipment  
• Hardcourts with a variety of fixed equipment to accommodate basketball and 

other activities  
• Field areas including track, soccer, and softball  

Support Facilities 

• Computer Room  
• Small group areas  
• Resource Specialist Program (RSP) area  
• Speech specialist office  
• Psychologist office  
• Academic support such as Title 1  

Common Essential Facilities 

• Media/center library  
• Administration  

o Principal's office  
o Vice Principal(s)' office  
o Counselor(s)' office  
o Office space for itinerant staff  
o Health professional office  
o Conference areas  
o Teacher workroom  
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o Staff room  
o Parent room  
o Clerical support  
o Student record storage  
o General storage  

• Multipurpose Room  
o Dining area  
o Food service (preparation or serving)  
o Adjunct serving areas  
o Stage  
o Outdoor dining area  
o Storage for chairs and tables  

Infrastructure 

• Staff restrooms  
• Student restrooms  
• Storage rooms  
• Custodian room(s)  
• Mechanical, data and electrical space  
• Staff parking area  
• Covered circulation  

“Complete” high school:  

Classroom 

• Standard classrooms supporting both small group and large group 
instructions  

• Specialized classrooms for science (both lab and non-lab), art, language, 
career technical instruction, and music  

• Classrooms for special education  
• Student store  

Physical Education Space 

• Gymnasium(s)  
• Space for wrestling  
• Space for dance  
• Space for weightlifting  



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 19 January 24, 2008 

• Shower/locker room  
• Office of physical education teachers  
• Physical education classroom  
• Storage for equipment  
• Hardcourts with a variety of fixed equipment to accommodate basketball and 

other activities  
• Field areas including football, track, soccer, softball, baseball, and physical 

education space  
• Pool  

Support Facilities 

• Computer Room  
• Small group areas  
• Resource Specialist Program (RSP) area  
• Speech specialist office  
• Psychologist office  
• Academic support such as Title 1  

Common Essential Facilities 

• Media/center library  
• Administration  

o Principal's office  
o Vice Principal(s)' office  
o Counselor(s)' office  
o Office space for itinerant staff  
o Health professional office  
o Security office  
o Conference areas  
o Teacher workroom  
o Staff room  
o Parent room  
o Clerical support  
o Student record storage  
o General storage  
o Career center  

• Multipurpose Room  
o Dining area  
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o Food service (preparation or serving)  
o Adjunct serving areas  
o Stage  
o Outdoor dining area  

Infrastructure 

• Staff restrooms  
• Student restrooms  
• Storage rooms  
• Custodian room(s)  
• Mechanical, data and electrical space  
• Staff parking area  
• Student parking  
• Covered circulation 

 
Each school within the CDE group of 60 was manually matched to the same school 
included in the OPSC dataset and the McGraw-Hill Construction Analytic dataset.  By 
comparing the data in these two resources, Macias was able to develop a matched 
dataset containing 46 of the 60 schools.  Thirteen of the remaining 14 schools did not 
appear in the OPSC database and/or the McGraw-Hill Construction Analytic database 
because the schools had (1) not yet applied for SFP allocations; (2) not yet received 
OPSC allocations at the time of our review; or (3) the schools were under construction 
and cost data was not yet available.  The remaining one school was excluded because 
Macias could not identify a precise match of the school between the McGraw-Hill and 
OPSC datasets. Two other schools had been listed as separately constructed schools 
by CDE but they were built and funded as one entity by OPSC and McGraw-Hill, so 
Macias combined as needed the available CDE allocations and construction costs for 
each of these two schools. According to the CDE, these schools share a media center 
library.   
 
Our universe of schools in the “complete” school analysis is 46, as shown in Table A.8. 
Elementary schools have the largest representation in the sample and then middle and 
high schools, which are similar in sample size. 
 
Table A.8:  CDE Sample of “Complete” Schools by Grade Level  
 Sample CDE Population 
 Number of 

Projects 
Percent of 

Sample 
Number of 
Projects 

Percent of Sample 

Elementary 20 43 27 45 
Middle 11 24 15 25 
High 15 33 18 30 
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Total 46 100 60 100 
    
To test the data integrity for this component of the study, Macias compared the 
construction data reported in the McGraw-Hill dataset to the construction data that 
Macias had requested from DSA, which are self-reported to the DSA by the school 
district. Macias found that there was a significant correlation between the variables 
(estimates for each school generally increased and decreased together) to mitigate any 
concerns about data integrity. The average and median values are shown in Table A.9 
below.   
 
To perform further validation of the analysis of CDE “Complete” schools, we requested 
from DSA data on the number of pupils, square feet, and the cost of the contract that 
was reported to CDE by the school districts. Compared to the McGraw-Hill construction 
cost data, the CDE Original Cost Estimate was, on average, about the same for all 
schools in the sample: $25.7 million (McGraw Hill) and $25.2 million (CDE).   
 
It is interesting to note that there is a statistically significant correlation (r=0.824) 
between the square footage data collected by McGraw-Hill and CDE.  This means that 
the two sets of figures exhibit similar trends.  However, the data are not identical.  The 
CDE estimate of square footage is about 30,000 square feet on average greater than 
the McGraw-Hill estimate. For about 25 percent of the schools, the McGraw-Hill 
estimate of square footage was greater than the CDE.  There are also two large outliers 
– two schools were the CDE estimate is 100K and 200K square feet more than the 
McGraw-Hill Hill estimate – that influence that average difference. The median 
difference between the two datasets is 5,250 square feet (CDE more than McGraw Hill).        
 
The number of pupils is more closely correlated between the OPSC and CDE data 
(Total Number of Pupils and SFP Loading/Master Plan Capacity). The average 
differences between the two sets of estimators are 98 students (OPSC-CDE SFP) and 
197 pupils (OPSC-CDE Master Plan). The median differences are 22 and 135 students, 
respectively.  McGraw-Hill does not collect data on the number of pupils to be housed in 
the new facility.     
 
Table A.9:  Comparison of McGraw-Hill and DSA Construction Data  
 Estimated Dollar Value of Construction (b) 
 McGraw-Hill DSA (a) 
Mean (a) $24,609,976 $25,151,426 
Median $16,721,609 $16,000,000 
(a) DSA data on the dollar value of construction was not available for one of the 46 schools within this 
sample.  The values presented in this chart differ from those reported in the body of the report because 
this data integrity check was based only the subset of 45 schools.  
(b) The figures in this table are unadjusted and expressed in current dollars.  These dollar values have 
not been converted into constant dollars (2006 base year).  For this reason, these dollar values will also 
differ from reports presented elsewhere in this report. 
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Although originally Macias had planned to analyze differences in Funding Allocations 
and construction costs between urban and rural schools, Macias determined that a 
meaningful analysis could not be performed because CDE had not selected the sample 
of “complete” schools to be representative of all urban/rural designations.  As a result, 
Macias examined the data based on school type and geographic region, such as North 
Inland, North Coastal, South-Los Angeles, South San Diego.  
 
A limitation in the CDE universe of “complete” schools is that construction may not have 
been completed for districts that began construction on the new school facility in 2007. 
According to the McGraw-Hill data, there are five schools in this sample that began 
construction in 2007.  As a result, the dollar value of construction and area of 
construction could change during the construction of these facilities but these changes 
will not be reflected in this study.   
 
Districts that had at least two new schools within this CDE-identified sample of 
“complete” schools were Los Angeles Unified (four schools), Irvine Unified (two), 
Etiwanda Elementary (two), Perris Elementary (two), Roseville City Elementary (two), 
Antelope Valley High (two), Folsom-Cordova (two) and San Diego Unified (two). 
 
 
Analysis of New School Construction Cost Survey  
 
To further examine the adequacy of Funding Allocations (e.g. SFP grant allocation and 
local district’s matching share contributions) for new school construction, we 
administered a survey to the 207 school districts (excluding county offices of education) 
represented in the OPSC database. The survey was developed to capture information 
on the amount of allocations provided for new school construction projects, and to 
capture information on the associated cost of construction for each new school that was 
built by the school district. New schools were defined as those that include buildings or 
facilities constructed to provide education to elementary, middle, and high school 
students. Modernization and renovation of existing facilities were excluded from the 
survey. The survey also excluded county office of education projects unless 
construction of the county of education facilities was part of the new school construction 
project. 
 
Section 1 of the School Construction Cost Survey asked respondents for information on 
the following areas: 
 

• Initial name of construction project 
• School Board adopted name for the new school 
• Completion of new school 
• Tracking numbers for new school 
• Application number assigned to new school by Division of State Architect 
• Total pupil capacity based on traditional or year-round school 
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Section 2 of the School Construction Cost Survey asked respondents for information on 
New School Funding. The first question in Section 2 referred to the funding sources and 
dollar amounts used by the district to construct its new school(s). Some of the funding 
sources suggested in the survey included OPSC, SAB, other state or federal grants, 
Mello-Roos Community Facility District Funds, and School Facility Improvement (SFID) 
funds. 
 
The second question in Section 2 asked the respondent if the district had used any 
money it received from the OPSC base grant for a construction project unrelated to the 
new school. Respondents were allowed the opportunity to identify other uses in a box 
provided for that purpose. 
 
The third question in this section asked if the district had received any SAB 
supplemental or excessive hardship grants for the new school(s). Respondents were 
asked to identify the uses to which the grants were applied, such as fire detection 
systems, utility service development, energy assistance and special day classes (per 
pupil). 
 
The fourth question asked if the district had obtained and the amount of any other non-
SAB supplemental grants for construction of this new school. 
 
Section 3 of School Construction Cost Survey asked respondents to capture the cost of 
constructing a new school. Macias informed respondents that the costs associated with 
acquisition of the site proposed for construction were to be excluded for the purpose of 
this survey. This was done to allow for uniform comparison across all of the components 
in the study design. All other costs, such as those pertaining to planning activities, 
construction testing and inspection, project management, security, furniture and 
equipment were to be excluded on the survey.  Respondents were asked to identify all 
of the types of furniture and equipment that were paid for as part of the construction 
contract.  
 
Where applicable, respondents were prompted to describe the circumstances that led to 
construction costs exceeding or not exceeding the original contract amount of the 
construction, and to share any other information about the costs of constructing the new 
school.   
 
The final section of the new school construction survey – Section 4 – requested 
respondents to describe the physical characteristics of the new school, such as amount 
of acreage of the site for the new school; the square footage of the interior space, 
disregarding covered walkways or circulation areas; if the school were multistory; 
construction delivery methods, (i.e., design-bid build, developer built, etc.); reuse of any 
existing architectural plans for construction purposes; primary frame type (e.g., wood, 
steel, or metal); primary materials for roofing; and grade levels for the new school. The 
survey further prompted respondents about the extent to which the new school included 
components of a “complete” new school as defined by CDE, including facilities that 
have not been identified as a component of a “complete” new school, such as pre-
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school and after school facilities.  Components of a “complete” new school were 
previously discussed on pages 15 - 20 of this study.  
 
For new elementary school construction projects, Macias asked respondents the types 
and number of teaching stations built as part of the new school. Choices included 
standard 1-6 teaching stations; those for special education and kindergarten; 
specialized types for science, art, music and computer lab; pre-K and Adult stations; 
and those designated for before/after school childcare programs only. We also asked if 
the school had “relocatable” teaching stations and if so, how many and to name the 
primary reason for including “relocatable” stations in the school. 
 
In addition, we asked respondents to indicate if special education areas were built for 
purposes such as office space for psychologists and space for speech and language 
programs. If administrative facilities were built, respondents noted their use, such as for 
principal and vice principal offices, health professional office, or teacher workroom. 
 
Respondents also answered questions on the presence of media centers/libraries and 
the features in multipurpose rooms/areas in the new school. The survey also asked 
about indoor/outdoor physical education space, additional facilities, such as an 
auditorium, and the square footage of teaching stations, multipurpose rooms, media 
center, food preparation and service areas, platform or stage, and gymnasium, if 
applicable. 
 
For new middle school construction projects, respondents were asked to describe the 
number and type of teaching stations: standard, special education, specialized for 
science, art, language, music, computer/data lab, adult, and before/after school 
childcare program. As in our questions about elementary school teaching stations, we 
asked if the school had “re-locatable” stations, the number, and reasons for acquiring 
this type of station.  Questions also referred to special education areas, administrative 
facilities, media centers/libraries, multipurpose rooms, physical education spaces, and 
square footage for interior spaces. 
 
For new high school construction projects, questions requesting high school details in 
this subsection were similar to those asked about elementary and middle schools with 
the exception of two facilities in Administration: Security office and Career Center. 
Physical education spaces (indoor/outdoor) also differed from the other types of 
schools. They included space for wrestling and dance, space for weight-lifting 
equipment, field areas for track, soccer, softball and baseball, physical education, pool 
and stadium.  
 
Finally, for new school construction projects that variously combined K-12 facilities, 
respondents were asked to complete the same questions as those asked for new 
elementary, middle, and high school construction projects.  
 
The survey was reviewed by the Legislative Analyst’s Office (LAO), the Department of 
Finance, Office of State Audits and Evaluations and the Division of State Architect. 
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Their suggestions were incorporated into the survey, such as asking school districts to 
identify all sources of revenue and to ask the district to identify non-essential facilities, 
such as multi-stage theater. The survey was then pre-tested with two school districts, 
one in Southern California and one in Northern California. The school district in 
Southern California was selected because it had multiple school construction projects 
captured in the OPSC database. The second school district was selected because it did 
not contain any new school construction projects in the OPSC school database to help 
ensure an unbiased pre-test of the survey. The school district officials at this school had 
extensive new school construction experience because of new school construction 
experience from employment at other school districts. Identical comments were 
received by both school districts. All suggestions were incorporated into the survey.     
 
There are no hard and fast rules for the number of organizations to participate in the 
pre-test of a survey. Surveys are pre-tested until the researchers are confident that the 
survey will capture the information needed. In this case, Macias was confident that after 
two pre-tests, the needed information would be reported by the school districts.  Upon 
the school districts’ receipt of the survey, the types of feedback received by nearly all of 
the school districts that contacted us provided evidence of the adequacy of our pre-
testing efforts. Inquiries received from other school districts, except for two, reported no 
significant issues with the questions included in the survey.    
 
To administer the new school construction survey and to encourage an adequate 
response rate, eligible school districts were contacted four times within a three-week 
period. OPSC in early November 2007 sent a notification letter to 207 district 
superintendents on behalf of the SAB.  OPSC had provided allocations to these school 
districts to build 577 new school facilities. On November 9, 2007, Macias sent another 
notification e-mail to all of the district superintendents with a link to our online school 
survey. The e-mail also included a Microsoft Word version of the survey. The following 
week, OPSC sent a reminder to all the district superintendents about the initial 
November 23, 2007 due date of the survey. On November 20, Macias sent an e-mail 
reminder to all district superintendents to complete the survey and also announced the 
extension of the survey to November 30, 2007. 
 
Macias responded to e-mail and telephone inquiries about the surveys from 
representatives of 30 school districts during the survey period. These inquiries were 
about the possibilities of time extensions to allow for the completion of the survey, 
difficulties accessing our web portal or requests for a Word version.  After consultation 
with OPSC, the timeframe for survey completion was extended to November 30, 2007.  
 
Macias also received requests for assistance from other school districts to help them 
complete their surveys. For these school districts, Macias requested all relevant 
documentation to complete this survey for the school districts. Other schools requested 
a Word version of the survey and our firm entered the survey data onto the web portal. 
Other school districts inquired whether or not the survey was required by law.  
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After the survey completion date, Macias was requested by OPSC to help two school 
districts complete their survey. These school districts originally submitted the letters 
citing significant issues with the survey and the lack of time and resources to complete 
the survey.  To address this need and to include the data in our school survey database 
on a timely basis, Macias took the following steps:  
 
Macias determined the number of new school construction projects funded by OPSC 
under the School Facility Program.  The extracted and cleaned database contains 601 
schools (excluding County Office of Education-sponsored projects, school renovations, 
and additions).   
 
Of these 601 schools, 35 schools (or 5.8 percent) belong to one school district and 15 
(or 2.5 percent) belong to the other school district, as shown in Table A.10.  Macias then 
determined the first school district would need to submit information on five schools and 
the second school district would need to submit information on two schools to maintain 
proportional representation in the survey if all schools surveyed participated fully in the 
survey.  
 
Table A.10:  Sample Size Selection for Two School Districts That Later Participated in the 
School Survey  
School District Number of 

Schools in 
Sample 
Population 
(OPSC dataset, 
criteria 4, 
excluded COE) 

Proportion 
of 
Population 

Number of 
Schools to Be In 
Proportion With 
Sample (87 
completed 
school 
responses at the 
time of analysis) 

School 
Level 

First School District 35 0.058 5 3 EL, 1 MI, 1 
HI 

Second School 
District 

15 0.025 2 1 EL, 1 MI/HI 

Total in OPSC Sample 
(minus COE) 

601    

 
Macias then determined that the OPSC database of 601 schools is approximately 60 
percent elementary schools, 20 percent middle schools, and 20 percent high schools.  
Applied to each school district, the first would need to submit information for three 
elementary schools, one middle school, and one high school and the second school 
district would need to submit information for one elementary school and one middle or 
high school to provide proportional representation.    
 
Macias then used software to randomly assign numbers to each school (by school level) 
for each school district to determine which five of the 35 schools to request information 
from the first school district and which two schools to request information from the other 
school district. Macias then selected the randomly assigned projects by ascending 
numbers, starting with one.  Finally, for the schools selected, Macias checked the 
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school in the OPSC database to confirm that funding had been released and funding 
data fields contained dollar amounts.   
 
Macias followed this process to ensure that the two school districts had proportional 
representation without introducing any bias into the study.  Merely selecting the most 
recent projects would distort the study findings. By following this approach, Macias was 
able to reduce the school districts’ workload to participate in the study while maintaining 
the integrity of the study.  These school districts completed the surveys after the formal 
completion date of the survey of November 30, 2007.  
 
Prior to the inclusion of the eight additional schools, the information contained in the 
original school survey database was subsequently tested for accuracy and reliability 
(data integrity checks).  To accomplish this, we determined the ratio of all revenue used 
for the constructions to total construction costs for each school survey. The ratios were 
then ranked from highest to lowest. The distribution of the ratios between rankings was 
then analyzed and outliers were identified. Fifteen outliers were identified and 
subsequent review of allocations and construction costs reported by the school districts 
occurred by contacting the applicable school district to request supporting 
documentation to verify either the allocation or construction cost data reported by the 
school district, and for those school districts that used the MS Word version of the 
construction cost data, our firm manually checked them to determine if the school 
district entered the correct information. Where discrepancies were identified, the school 
district was contacted to confirm the accuracy of the data reported in the MS Word 
version of the survey.  Updates were made as corrections were needed.  Of the 15 
outliers, corrections were made to seven school districts regarding allocations or 
construction costs. Macias did not determine the amount of construction costs or 
allocations that were revised because tracking the amount of incorrect expenditures is 
not a generally accepted practice for conducting public sector evaluations.   Macias then 
manually reviewed all revenue and construction data contained in the dataset to identify 
other abnormalities of the data.  Data was updated for two schools on cost and revenue 
information. 
 
Upon receiving eight additional school construction surveys for the two school districts 
to which OPSC afforded a time extension to them (two were partial surveys from one 
school district), Macias repeated the data integrity checks and identified four outliers 
among the combined data set. Two outliers were resolved by checking the MS Word 
Version of the survey to verify the data contained in the database. One other outlier was 
resolved by identifying a duplicate survey and including in the database the survey that 
provided all of the survey data and provided the precise data on allocations and 
construction. The first duplicate of the school survey was not complete and reported 
data in whole numbers. OPSC contacted the remaining school that was identified as an 
outlier and requested support documentation so that Macias could verify the information 
that was reported.  The documentation provided support for most of the costs except for 
about $6 million in “other” costs. While this could represent a bias by over-representing 
construction costs, Macias did not adjust the construction costs reported by this school 
district.  
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Macias received surveys from 40 of 207 school districts, submitting surveys for 114 new 
school projects representing a response rate of 20 percent.  
 
The school survey database was downloaded into a SPSS dataset and additional data 
integrity checks were performed on 10 percent of the population to ensure that the new 
school survey data downloaded correctly into SPSS software. Macias did not identify 
any errors in the sample. The new school survey dataset was analyzed to determine the 
existence of duplicate surveys; one was found and removed. Another 24 surveys were 
removed because school districts did not report either allocation data or construction 
cost data, or both. Without a complete set of allocation and construction cost data, an 
analysis cannot be completed.  Table A.11 shows the final sample number of completed 
new school construction cost surveys. 
 
The final data integrity check performed was to assess the accuracy of the OPSC Base 
Grant Allocation data reported by the school districts.  Forty-one of the now 89 records 
in the new school survey dataset were selected to compare the OPSC Base Grant data 
reported by the school district to the Base Grant Allocation data reported by OPSC. This 
sample was judgmentally selected based upon whether the school district provided a 
project code number and/or correct project code to validate the allocation data reported 
by the school district to the OPSC dataset.   
 
The results of the data integrity check show that the OPSC Base Grant Allocation data 
reported by the school districts appears slightly lower than the OPSC dataset.  OPSC 
Base Grant allocations self-reported by the school district is $305,529,868.00 and the 
OPSC dataset for Base Grant Allocations is $324,512,738.30 – a difference of 
$18,982,870. This suggests that the Funding Allocation data reported by the school 
district may likely be under-reported. Macias did not adjust new school survey dataset to 
reflect the more reliable OPSC dataset because the survey data, by its nature, is self-
reported information.  Additionally, the influence that the difference may have on the 
results for the group as a whole is very small and even negligible.   
 
Table A.11:  New School Construction Costs Survey Sample 
 Number of 

Projects 
Percent of 

Sample 
Elementary (any grades K-6) 51 57.3 
Middle (any grades 6-8) 16 18.0 
High (any grades 9-12) 13 14.6 
Non-Traditional (any combination of grades K-12) (a) 9 10.1 
Total 89 100 
(a) Non-traditional is defined as a school that does not fit into the definitions of an elementary, middle, or 
high school.   
 
Some school districts did not report complete facility description data on the number of 
facilities built, square footage, and/or pupil information despite providing data on funding 
allocations and construction costs. These five schools could not be included in the 
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analyses involving facility descriptions and the number of schools used in the analysis, 
when different from 89, is reported for each statistic reported for this sample.  
 
Before the school construction cost survey was analyzed, Macias added the same 
planning cost adjustments to the database that was done for the McGraw-Hill dataset. 
See Table A.12. This was done to treat the school survey dataset in the same manner 
as the other dataset. In the school survey, we specifically requested school districts to 
exclude planning costs so that we can control the definition of construction costs per the 
other datasets; however, there were school districts that included the planning costs 
anyway. Because it is self-reported data and the school districts did not separate the 
planning costs, Macias could not adjust the data. As a result, when Macias added the 
planning cost adjustments, it likely led to over-reporting of the planning cost, but we 
could not determine the extent of the over-reporting. 
 
Table A.12:  Amounts to Adjust Construction Costs to Reflect Planning Expenses  

School Type Average Planning Expenses 
Elementary $696,571 
Middle $1,384,780 
High $2,246,646 
Overall $976,091 
 
It is important to note that for the analysis of the school survey data, all construction 
costs captured in the survey were reviewed but not adjusted.  This means that  
“furniture and equipment”  and “other costs,” such as supplies, community outreach, 
library books, and carts that were not necessarily required for the actual construction of 
the new school facility, but needed for the overall project were not excluded from the 
analysis.  OPSC officials have reported that their staff has allowed expenses for goods 
and supplies even when these types of expenses are not allowable under the definitions 
of equipment in California School Accounting Manual5.  While Macias attempted to keep 
                                                 
5 The California School Accounting Manual, 2007 Edition, published by the California Department of 
Education, contains Procedure 770 – Distinguishing Between Supplies and Equipment. The procedure 
sets out five tests for whether something is a supply or equipment: 

1. Does the item lose its original shape and appearance with use?  
2. Is it consumable, with a normal service life of less than one year?  
3. Is it easily broken, damaged, or lost in normal use?  
4. Is it usually more feasible to replace it with an entirely new unit than to repair it?  
5. Is the cost of the item below the LEA's capitalization threshold?  

 
Under the procedure, any question that is answered “no” disqualifies the good as equipment.   
The procedure further defines Capitalization threshold: 

Capitalization Threshold  
The capitalization threshold is the per-unit cost at which a given item qualifies for capitalization. 
Capitalization thresholds may differ from one LEA to another depending on materiality. Typically, 
the larger the LEA, the higher is its capitalization threshold. 
 
The Government Finance Officers Association (GFOA) recommends that capitalization thresholds 
be set so that about 80 percent of the dollar value of an LEA's assets are capitalized (not 80 
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the definition of construction costs consistent throughout the Study, school districts 
reported construction costs, including those pertaining to overall “project” costs in the 
survey. As a result, the definition of construction costs between Chapters 1 and 2 
compared to Chapter 3 is inconsistent.  
 
Information about the analysis of the school construction cost survey data is reported on 
Chapter 3 of this study.  
 
Analysis of Case Studies  
 
For the final component of the study, a case study, Macias performed a preliminary 
analysis on Funding Allocations and construction costs for each school district 
submitting a survey.  The data was then sorted and grouped to show schools that had 
the largest to the smallest, including negative differences between Funding Allocations 
(e.g. SFP grant allocations and local district’s matching share contribution) and 
construction costs.  To make the selection for the case studies, Macias did not select 
schools that had the largest and the least differences, as originally planned, between 
Funding Allocations and construction because they were not generally representative of 
the sample and thus, the data reported may not provide noteworthy information to other 
school districts. Instead, Macias selected case studies throughout the sample with most 
representing the “norm”. The case studies selected included one set of three new 
schools that were built at or within the new school Funding Allocations (e.g. SFP grant 
allocations and local district’s matching share contribution) provided for the project and 
another set of three new schools that could not be built within the new school Funding 
Allocation provided for the project. For each set of schools, one elementary, one middle, 
and one high school were selected that represented the Southern California and 
Northern California regions.  
  
Finally, it is important to note that a sample size of six case studies is not sufficient to 
identify trends and patterns among the group and should not be considered in decision-
making on the adequacy of construction allocations, and the results cannot be projected 
to the general population of schools.   
 

                                                                                                                                                             
percent of the individual items of property), but in no case should the threshold be less than 
$5,000.  
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Chapter 1:  Analysis of New School Construction Funding 
and Construction Costs  
Section Overview 
The purpose of this section is to provide an analysis of Funding Allocations and new 
school construction costs (construction costs) from 1999-2007 and to examine Funding 
Allocations and construction costs for each type of school.  It is important to note that for 
the analysis of the data, Macias applied the assertion that Funding Allocations were the 
“expected” budget for the new school construction budget. OPSC does not require 
school districts to build new schools within the Funding Allocations provided for the 
project. 
 
Funding Allocations6 are SFP grant allocations provided by OPSC plus the expected 
local district matching share contributions for new school construction.  
 
Construction costs in the McGraw-Hill database included construction, testing and 
inspection, subcontractor costs, and equipment costs if they were an integral part of the 
structure. Macias adjusted the McGraw-Hill database to include planning costs incurred 
by school type (e.g. elementary, middle, high) and adjusted to 2006 constant dollars.7   
 
The number of schools included in this component of the analysis was 366 elementary, 
middle and high schools. Elementary schools were represented most often (259), 
followed by high schools (57) and middle schools (50).   
 

Funding Allocations were Higher than New School Construction Costs from 1999-
2007 
 
As shown in Chart 1.0, for each year from 1999 to 2007, Funding Allocations for all 
schools in the sample were higher than new school construction costs on average.  
 
Average Funding Allocations grew from $14,457,227 in 1999 to $22,740,859 in 2007. 
The growth in average Funding Allocations over the eight-year time period was 
$8,283,632, which is statistically significant.  This means that the observed change in 
Funding Allocations is so large that it is unlikely that the change is due to random 
chance. 
 
Average new school construction costs began at $11,205,018 in 1999 peaked to 
$19,642,137 in 2005, but since then fell sharply back to about 1999 levels of 
$13,084,133. The growth in construction costs for new schools averaged $1,879,115 
over the eight-year time period of 1999-2007 although this growth was not statistically 
significant. This means that the change in construction costs observed in the sample 

                                                 
6 Funding allocations exclude site acquisition grants. 
7 Refer to page 13 for a detailed discussion on how the McGraw-Hill database was adjusted. 
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was not large enough to validate that a change actually occurred in the full population of 
California schools built over this time.  
 
The gap (or difference) between average Funding Allocations and average new school 
construction costs grew significantly over the time period.  This difference increased by 
$3,264,285 million from the period of 1999-2002 to the period of 2003-2007.   This 
increase in the gap between average Funding Allocations and average new school 
construction costs was statistically significant. This means that the observed change in 
Funding Allocations is so large that it is unlikely that the change is due to random 
chance. 
 
Chart 1.0:  Eight-year trend of New School Funding Allocation and Construction Costs -a 

 
a - New School Construction Allocations are Total Funding Allocations (SFP grant allocations plus local 
district’s matching share contributions.
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As shown in Chart 1.1, for each year from 1999 to 2007, average Funding Allocations 
for elementary schools were higher than the corresponding average for new school 
construction costs.   
 
Chart 1.1:  New School Funding Allocations and Construction Costs for Elementary 
Schools, 1999-2007. 
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As shown in Chart 1.2, for each year from 1999 to 2007, average Funding Allocations 
for middle schools were higher than the corresponding average for new school 
construction costs.      
 
Chart 1.2:  New School Funding Allocations and Cost of Construction for Middle Schools, 
1999-2007. 
 
 
 

19,048,864 
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As shown in Chart 1.3, for each year from 1999 to 2007, average Funding Allocations 
for high schools were higher than the corresponding average for new school 
construction costs.        
 
Chart 1.3:  New School Funding Allocations and Cost of Construction for High Schools, 
1999-2007. 
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Chart 1.4 shows the change in the size of the gap (or difference) between the average 
Funding Allocations and the average new school construction costs for each type of 
school between two periods of time, 1999-2002 and 2003-2007.   
 
For elementary schools, the difference between average Funding Allocations and 
average new school construction costs increased by $2,039,278 from $3,287,612 
during the time period 1999-2002 to $5,326,890 during the 2003-2007 time period.  This 
change was found to be statistically significant.     
 
For middle schools and high schools, there was not a statistically significant change 
between the two periods of time in the size of the gap between average Funding 
Allocations and average new school construction costs, although a numerical increase 
occurred for the schools in our sample.    
 
For middle schools, the difference between average Funding Allocations and average 
new school construction costs for 1999-2002 was $6,784,845.  This gap numerically 
increased by nearly $2,371,103 to $9,155,948 during the 2003-2007 time period.  
 
For high schools, the difference between average Funding Allocations and average new 
school construction costs for 1999-2002 was $22,241,602. This gap numerically 
increased by nearly $4,875,956 to $27,117,558 for the time period 2003-2007.    
 
Chart 1.4:  Differences between Average Funding Allocation and Average Construction 
Costs by School Type 
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Average Funding Allocations Fully Covered Average New School Construction 
Costs  
Macias examined the extent to which Funding Allocations (SFP grant allocations and 
expected local matching share contributions) covered the cost of new school 
construction for each year from 1999 to 2007 as shown in Table 1.5.  
 
Average Funding Allocations covered from 123 to 174 percent of average construction 
costs.  
 
Table 1.5:  Average Funding Allocations and Construction Costs, By Year of Start of 
Construction8 
Year of 
Start 

 Number of 
Schools 

 Average Funding 
Allocations 

Average 
Construction 

Costs 

Percent of 
Construction 

Costs Covered 
by Funding 
Allocations 

1999 19 $14,457,227 $11,205,018 129 
2000 24 $19,517,485 $15,870,316 123 
2001 43 $20,225,135 $14,913,973 136 
2002 42 $26,085,446 $15,888,341 164 
2003 72 $25,044,705 $17,361,358 144 
2004 68 $27,564,292 $16,258,597 170 
2005 43 $30,706,170 $19,642,137 156 
2006 42 $24,243,655 $16,179,908 150 
2007 13 $22,740,859 $13,084,133 174 
Total 366 $24,599,590 $16,242,963 151 

 
Macias examined the extent to which Funding Allocations covered the cost of new 
school construction for each type of school in our sample as shown in Table 1.6. 
 
As shown in Table 1.6 for all 259 elementary schools in the sample, Funding Allocations 
covered 140 percent of new school construction costs. Funding Allocations averaged 
$16,076,315 and new school construction costs averaged $11,481,675 — a difference 
of $4,594,640 that is statistically significant.  
 
For all 50 middle schools in the sample, Funding Allocations covered 143 percent of 
new school construction costs.  Funding Allocations averaged $27,683,878 and new 
school construction costs averaged $19,381,527 – a difference of $8,302,351 that is 
statistically significant.   
 
For all 57 high schools in the sample, Funding Allocations covered 171 percent of new 
school construction costs.  Funding Allocations averaged $60,916,447 and new school 

                                                 
8 The start of construction was based on reported data in the McGraw-Hill database. 
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construction costs averaged $35,253,122 — a difference of $25,663,325 million that is 
statistically significant. 
 
Table 1.6:  Average Funding Allocation and Average Cost of New School Construction, 
by School Type  

School Type Number of 
Schools 

Average 
Funding 

Allocations 

Average 
Construction 

Costs 

Percent of 
Construction 

Costs Covered 
by Funding 
Allocations 

Elementary 259 $16,067,315 $11,481,675 140 
Middle 50 $27,683,878 $19,381,527 143 
High 57 $60,196,447 $35,253,122 171 
Entire Group 366 $24,599,590 $16,242,963 151 
 

SFP Grant Allocations Covered About 80 Percent of Average New School 
Construction Costs  
 
Macias also examined the extent to which the SFP grant allocations (excluding the 
expected local district’s matching share contributions) covered the cost of new school 
construction for each type of school as shown in Table 1.7.  
 
While OPSC reported that the School Facility Program was not intended to provide full 
funding of new school construction, SFP grant allocations (excluding the expected local 
district’s matching share contribution) covered an average of 80 percent of new school 
construction costs among the 366 schools in our sample.9  Among elementary, middle, 
and high schools, the portion of total new school construction costs covered by SFP 
grant allocations by themselves ranged from 72 to 93 percent.   
 
Table 1.7:  Percentage of SFP Grant Allocations that Cover New School Construction 
Costs, by School Type 
School Type Number of 

Schools 
Average SFP 

Grant 
Allocations 

Average 
Construction 

Costs 

Percent of 
Construction 

Costs Covered 
by SFP Grant 
Allocations 

Elementary 259  $8,389,533 $11,481,675  73% 
Middle 50  $13,883,948  $19,381,527  72% 
High 57  $32,919,716  $35,253,122  93% 
Entire Group 366 $ 12,947,956  $16,242,963  80% 
 

                                                 
9 Our sample size represents about 52 percent of the original 710 schools in the OPSC dataset provided to us, and 
those schools in which we could identify a valid match in the McGraw Hill database. 



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 39 January 24, 2008 

Average new school construction costs were $3,083,248 more than average SFP grant 
allocations for elementary schools; $5,497,579 more for middle schools, and 
$2,333,406 for high schools – the differences for elementary and middle schools are 
statistically significant but there is not a statistically significant difference in the SFP 
grant allocations and new school constructions costs for high schools.  

 

Funding Allocations per Pupil Were Higher than Construction Costs per Pupil  
 
As shown in Chart 1.8, Funding Allocations per pupil increased 61 percent from an 
average of $17,913 in 1999 to $28,856 in 2007. Construction costs per pupil increased 
10 percent from an average of $13,805 in 1999 to an average of $15,194 in 2007.  The 
increase in the difference (or gap) between Funding Allocations per pupil and 
construction costs per pupil from 1999-2002 to 2003-2007 was statistically significant. 
 
Chart 1.8:  Funding Allocations per Pupil versus Construction Costs per Pupil, 1999-
2007. 

 
 
As shown in Table 1.9 for all 259 elementary schools in the sample, Funding Allocations 
per pupil averaged $22,121 and new school construction costs per pupil averaged 
$16,935 – a difference of $5,186 that was statistically significant.   
 
For all 50 middle schools in our sample, Funding Allocations per pupil averaged 
$23,310 and new school construction per pupil averaged $17,008 – a difference of 
$6,302 that was statistically significant.   
 
For all 57 high schools in our sample, Funding Allocations per pupil averaged $32,485 
and new school construction per pupil averaged $20,592 – a difference of $11,893 that 
was statistically significant.    

21,457
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Table 1.9:  Funding Allocation per Pupil versus Construction Costs per Pupil by School 
Type 

School Type Number of 
Schools 

Average 
Funding 

Allocations per 
Pupil 

Average SFP 
Grant 

Allocations per 
Pupil 

Average Cost  of 
New School 

Construction per 
Pupil 

Elementary 259 $22,121 $11,260 $16,935 
Middle 50 $23,310 $11,980 $17,008 
High 57 $32,485 $17,498 $20,592 
Entire Group 366 $23,892 $12,326 $17,513 

 

Funding Allocations per Square Foot Were Higher than Construction Costs for 
New Schools per Square Foot  
 
As shown in Chart 1.10, Funding Allocations per square foot increased 60 percent from 
an average of $294 in 1999 to $470 in 2007. Construction costs per square foot 
increased 12 percent from an average of $215 in 1999 to an average of $240 in 2007.  
However, the size of the gap (or difference) between Funding Allocations and 
construction costs per square foot for new schools did not change from 1999-2002 to 
2003-2007 because there was not a statistically significant change in the difference 
between the average Funding Allocations and construction costs per square foot. 
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Chart 1.10:  Funding Allocations per Square Foot versus Construction Costs per Square 
Foot, 1999- 2007 
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For Each School Type, Funding Allocations per Square Foot Were Higher than 
Construction Costs per Square Foot  
 
As shown in Table 1.11 for all 259 elementary schools in the sample, Funding 
Allocations per square foot averaged $400 and new school construction costs per 
square foot averaged $229 – a $171 difference that is statistically significant.   
 
For all 50 middle schools in our sample, Funding Allocations per square foot averaged 
$372 and new school construction costs per square foot averaged $237 – a difference 
of $135 that was statistically significant.   
 
For all 57 high schools in our sample, Funding Allocations per square foot averaged 
$461 and new school construction costs per square foot averaged $261 – a difference 
of $200 that was statistically significant.   
 
Table 1.11:  Funding Allocation per Square Foot versus Construction Costs per Square 
Foot by School Type 

School Type Number of 
Schools 

Funding 
Allocations per 

Square Foot 

SFP Grant 
Allocations  per 

Square Foot 

Average Cost  of 
New School 

Construction per 
Square Foot 

Elementary 259 $400 $210 $229 
Middle 50 $372 $196 $237 
High 57 $461 $253 $261 
Entire Group 366 $405 $214 $235 
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Chapter 2: Analysis of CDE Identified “Complete” Schools 
Section Overview 
 
The purpose of this section is to compare Funding Allocations and new school 
construction costs for schools identified by the California Department of Education as a 
“complete” school.  This section also includes an analysis of funding and costs per pupil 
and per square foot.  It is important to note that for the interpretation of the data, Macias 
applied the assertion that Funding Allocations were the “expected” budget for the new 
school construction budget. 
 
The CDE identified the elements of a “complete” school in its May 2007 report to the 
State Allocation Board10.  Pages 15 – 20 of this report describe the CDE identified 
elements of a “complete” school for elementary, middle and high schools.     
 
While the CDE has identified 60 “complete” schools in its report to the SAB, funding and 
construction cost data for this study were available for only 46 of these schools.  These 
schools were located throughout California and built between 2001 and 2007, with most 
schools in the sample built between 2005 and 2007.  The CDE selected the schools 
based on input from local districts on schools that best suited their needs.  It is 
important to note that because the CDE identified the schools as having all of the 
components of a “complete” school, Macias assumed that is was the intent of the school 
district to build all of the essential facilities. 
 
Elementary schools comprise 20 (43 percent) of the 46 schools included in the analysis.  
There are 15 high schools (33 percent) and 11 middle schools (24 percent) in the 
sample.  The school with the fewest pupils, an elementary school, was located in rural 
North Inland Region with 319 students, and the school with the most pupils, a high 
school was located in South San Diego Region with 3,915 total students.  The size of 
the smallest school was 10,900 square feet (for an elementary school located in North 
Inland Region) and the largest school had 343,000 square feet (a high school in South 
Los Angeles Region). 
 
The geographic location of complete schools in this sample is divided almost evenly 
between Northern and Southern California, as shown in Table 2.0 below.  There are 24 
schools located in the two Northern California regions and 22 schools located in the two 
Southern California regions.  Elementary, middle, and high schools are also evenly 
distributed across the regions.    

                                                 
10 California Department of Education Report on Complete Schools, State Allocation Board Meeting, May 
23, 2007. 
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Table 2.0:  Distribution of School Type by Geographic Region for the CDE group of 
“Complete” Schools 
Region  Total Number 

of Schools in 
Region 

Elementary Middle High 

North Inland11  12 5 2 5 
North Coastal12   12 6 3 3 

South-Los Angeles13  8 1 3 4 

South-San Diego14  14 8 3 3  

Total  46 20 11 15 

 

Average Total Funding Allocations Are Greater Than Average Total New School 
Construction Costs  
 
Macias examined the extent to which Funding Allocations (e.g. SFP grant allocations 
and local district’s matching expected share contributions) covered the cost of new 
school construction for the schools in our sample. As shown in Table 2.1, average 
Funding Allocations of $42,293,807 for the 46 “complete” elementary, middle and high 
schools covered 165 percent of the average school construction cost, $25,699,782.  
This difference between the Funding Allocations and construction costs averaged 
$16,594,025 and is statistically significant.  This means that this difference is so large 
that it is unlikely to be due to random chance.    
 
Table 2.1:  Average Funding Allocations and Construction Costs for CDE Group of 
“Complete” Schools 
Number 

of 
Schools 

Average Funding 
Allocations 

Average 
Construction 

Costs 

Percent of Construction Costs 
Covered by Funding Allocations 

 
46 

 
$42,293,807 

 
$25,699,782 

 
165% 

 
Based on CDE’s May 2007 report to the SAB, building a “complete” middle or high 
school requires more facilities than an elementary school, such as a gymnasium with 

                                                 
11 North Inland Region 1 includes Alpine, Amador, Butte, Colusa, Contra Costa, Del Norte, El Dorado, Glenn, 
Humboldt, Lake, Lassen, Marin, Mendocino, Modoc, Napa, Nevada, Placer, Plumas, Sacramento, San Joaquin, 
Shasta, Sierra, Siskiyou, Solano, Sonoma, Sutter, Tehama, Trinity, Yolo, and Yuba counties. 
12 North Coast Region 2 includes Alameda, Calaveras, Fresno, Inyo, Kern, Kings, Madera, Mariposa, Merced, Mono, 
Monterey, San Benito, San Francisco, San Mateo, Santa Clara, Santa Cruz, Stanislaus, Tulare, and Tuolumne 
counties. 
13 South-Los Angeles Region includes Los Angeles, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura 
counties. 
14 South-San Diego Region 4 includes Imperial, Orange, Riverside, and San Diego counties. 
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locker rooms.  Likewise, construction costs for the middle and high schools included in 
the analysis are greater than those for the elementary schools.  While smaller in 
number, middle and high schools have higher Funding Allocations and construction 
costs which increase the averages for all schools in the sample. As a result, an analysis 
of the median, rather than the mean, was undertaken.  The medians for Funding 
Allocations and new school construction costs (i.e. revenue and cost value for the 
school located in the middle of the sample) is lower than their averages because of the 
number of elementary schools included in the analysis, but Funding Allocations at the 
median point continue to cover more than 100 percent of school construction costs, as 
shown in Table 2.2.   
 
Table 2.2:  Median Funding Allocations and Construction Costs for “Complete Schools” 

Number 
of 

Schools 

Median  Funding 
Allocations 

Median 
Construction 

Costs 

Percent of Construction Costs 
Covered by Funding Allocations 

46 $27,338,657 $17,477,748 156% 

 
When stratified by type of school, average Funding Allocations continue to cover all of 
the construction costs, ranging from 124 to 185 percent, as shown in Table 2.3.  
 
For the 20 elementary schools in the sample, Funding Allocations averaged 
$19,307,557 and school construction costs averaged $12,084,630 — a difference of 
$7,222,927. An analysis of statistical significance was not performed among each 
school type because the sample size was too small.    
 
For the 11 middle schools in the sample, Funding Allocations averaged $33,382,807 
and school construction costs averaged $26,891,479 – a difference of $6,491,328.   
 
For the 15 high schools in the sample, Funding Allocations averaged $79,476,875 and 
new school construction costs averaged $42,979,405 – a difference of $36,597,470. 
 
Table 2.3:  Average Funding Allocations and Average Construction Costs by School Type 
School Type Number 

of 
Schools 

Average 
Funding 

Allocations 

Average 
Construction 

Costs 

Percent Average 
Funding Allocations 

of Average 
Construction Cost 

Elementary 20 $19,307,557 $12,084,630 160% 
Middle 11 $33,382,807 $26,891,479 124% 
High 15 $79,476,875 $42,979,405 185% 
Entire Group 46 $42,293,807 $25,699,782 165% 
 
When the sample of 46 is stratified by geographic region (North Inland, North Coastal, 
South-Los Angeles, South-San Diego), Funding Allocations continue to cover 
construction costs, ranging from 118 to 213 percent, as shown in Table 2.4.   
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For the 12 schools in the North Inland region, average Funding Allocations amounted to 
$44,743,446 and average construction costs totaled $20,990,288.  
 
For the 12 schools in the North Coastal region, average Funding Allocations amounted 
to $23,793,096 and average construction costs totaled $20,181,720.  
 
For the eight schools in the South-Los Angeles region, average Funding Allocations 
amounted to $66,872,093 and average construction costs totaled $43,167,537.  For the 
14 schools in the South-San Diego region, average Total Funding Allocations amounted 
to $42,007,135 and average construction costs totaled $24,484,684. 
 
Table 2.4:  Average Funding Allocations and New School Construction Costs by Region 
Region Number of 

Schools in 
the CDE 
Sample 

Average 
Funding 

Allocations 

Average 
Construction 

Costs  

Percent Average 
Total Funding 

Allocations is of 
Average Total 
Construction 

Cost 
North Inland  12 $44,743,446 $20,990,288 213% 

North Coastal  12 $23,793,096 $20,181,720 118% 

South-Los 
Angeles  8 $66,872,093 $43,167,537 155% 

South-San Diego  14 $42,007,135 $24,484,684 172% 

Entire Group 46 $42,293,807 $25,699,782 165% 

 

Funding Allocations were Higher than New School Construction Costs for Each 
Year from 2001 to 2007 
 
For each year from 2001 to 2007, Funding Allocations (SFP grant allocations and the 
expected local district’s matching share contribution) for all schools in the sample for 
that year were higher than new school construction costs on average, as shown in 
Table 2.5.  
 
The gap (or difference) between average Funding Allocations and average new school 
construction costs did not grow significantly from the 2001-2005 period to the 2006-
2007 period. This means that, statistically, the size of the gap between average Funding 
Allocations and average new school construction costs did not change.  It is important 
to note that this analysis is limited by the sample size, with fewer than 30 schools in 
each comparison group.  It is due to the small sample size that the change in the gap 
over time for each school type was not analyzed.     
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Table 2.5:  Average Funding Allocation and Construction Costs by Year of Construction 
Start 
Year Number of 

Schools 
Average Funding 

Allocations 
Average  

Construction Costs 
Difference 

Between the 
Averages 

2001 1 $28,855,921 $17,522,881 $11,333,040  
2003 1 $84,775,811 $31,861,596 $52,914,215  
2004 5 $58,190,461 $34,569,645 $23,620,816  
2005 18 $45,197,544 $26,315,496 $18,882,048  
2006 16 $37,005,058 $24,764,558 $12,240,500  
2007 5 $27,058,876 $18,009,080 $9,049,796  
Total 46 $42,293,807 $25,699,782 $16,594,025  
Note:  No school in our group of CDE schools was built in 2002. 
 

SFP Grant Allocations Covers Most of the Construction Costs 
 
Macias examined the extent to which the SFP grant allocations (excluding local district 
matching share contributions) covered the cost of new school construction for the CDE 
sample of “complete” schools, as shown in Table 2.6. 
 
While the SFP grant allocation apportionments are not intended to provide full funding 
of new school construction, SFP grant allocations covered an average of 74 percent of 
average construction costs among the 46 schools in our sample. However, the 
difference between the averages for SFP grant allocations and construction costs is not 
statistically significant, which means there is not a difference between the average 
funding and costs among these schools. Again, it is important to note that this analysis 
is limited by the sample size.  If other schools were added to the group, the results 
could be the same or the difference between the averages could be smaller or larger.  
 
Among the 46 elementary, middle, and high schools, the portion of average total new 
school construction costs covered by SFP grant allocations ranged from 55 to 84 
percent.   An analysis of statistical significance was not performed among each school 
type because the sample size was too small.    
 
For the 20 “complete” elementary schools in the sample, SFP grant allocations 
averaged $8,671,343 and construction costs averaged $12,084,630.    
 
For the 11 “complete” middle schools in the sample, SFP grant allocations averaged 
$14,866,073 and construction costs averaged $26,891,479.   
 
For the 15 “complete” high schools in the sample, SFP grant allocations averaged 
$36,104,220 and construction costs averaged $42,979,405.   
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Average new school construction costs were about $3,413,287 more than average SFP 
grant allocations for elementary schools; about $12,025,406 more for middle schools, 
and about $6,875,185 for high schools. 
 
Table 2.6:  Percentage of Average Construction Costs Covered by SFP Grant Allocations, 
by School Type 
School Type Number of 

Schools in 
the CDE 
Sample 

Average SFP 
Grant 

Allocations  

Average 
Construction 

Costs 

Percent SFP grant 
Allocations 

Covers  
Construction 

Costs 
Elementary 20 $8,671,343 $12,084,630 72% 
Middle 11 $14,866,073 $26,891,479 55% 
High 15 $36,104,220 $42,979,405 84% 
Entire Group 46 $19,098,195 $25,699,782 74% 
 
When the sample of 46 is stratified by geographic region, the portion of new school 
construction costs covered by SFP grant allocations ranged from 59 to 86 percent, as 
shown in Table 2.7.   
 
For the 12 “complete” North Inland region schools in the sample, average SFP grant 
allocations averaged $18,043,017 and construction costs averaged $20,990,288.    
 
For the 12 “complete” North Coastal region schools in the sample, average SFP grant 
allocations averaged $11,947,510 and construction costs averaged $20,181,720.   
 
For the eight “complete” South-Los Angeles region schools in the sample, SFP grant 
allocations averaged $35,673,476 and construction costs averaged $43,167,537.   
 
For the 14 “complete” South-San Diego region schools in the sample, SFP grant 
allocations averaged $16,660,201 and construction costs averaged $24,484,684.   
 
Table 2.7:  Percentage of Average Construction Costs Covered by SFP Grant Allocations, 
by School Type 
Region Number of 

Schools in 
the CDE 
Sample 

Average SFP 
Grant 

Allocations 

Average 
Construction 

Costs  

Percent SFP 
Grant Allocations 

Covers 
Construction 

Costs 
North Inland  12 $18,043,017 $20,990,288 86% 
North Coastal 12 $11,947,510 $20,181,720 59% 

South-Los Angeles  8 $35,673,476 $43,167,537 83% 

South-San Diego  14 $16,660,201 $24,484,684 68% 
Entire Group 46 $19,098,195 $25,699,782 74% 
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Average Funding Allocations per Pupil was Higher than Average Total 
Construction Costs per Pupil  
 
Among the 46 schools in our sample, Funding Allocations (e.g. SFP grant allocations 
and local district’s expected matching share contribution) amounted to $33,227 per pupil 
and construction costs per pupil were $21,222, as shown in Table 2.8.  This difference 
is statistically significant.   
 
When the sample is stratified by school level (elementary, middle, and high school), 
Funding Allocations per pupil continued to be higher than construction costs per pupil.  
 
For the 20 elementary schools within our sample, Funding Allocations per pupil 
averaged $32,916 compared to construction cost per pupil of $19,654. Average SFP 
grant allocations averaged $13,435 per pupil.   
 
For the 11 middle schools within our sample, Funding Allocations per pupil averaged 
$28,839 compared to construction costs per pupil of $24,764. Average SFP grant 
allocations averaged $12,900 per pupil.   
 
For the 15 high schools within our sample, Funding Allocations per pupil were $36,859 
compared to construction cost per pupil of $20,714.  Average SFP grant allocations 
averaged $16,610 per pupil.   
 
Table 2.8:  Average Funding Allocations and Construction Costs per Pupil, by School 
Type 

School Type Number of 
Schools in 

the CDE 
Sample 

Number 
of pupils 

per 
School 

Funding 
Allocations 

per pupil 

Construction 
Costs per 

Pupil 

SFP Grant 
Allocations 

per Pupil 

Elementary 20 665 $32,916 $19,654 $13,435 
Middle 11 1,157 $28,839 $24,764 $12,900 
High 15 2,234 $36,859 $20,714 $16,610 
Entire Group 46 1,294 $33,227 $21,222 $14,343 

 
When the sample of 46 schools is stratified by geographic region (North Inland, North 
Coastal, South-Los Angeles, South-San Diego), Funding Allocations per pupil were 
larger than construction costs per pupil, as shown in Table 2.9. 

 
For the 12 North Inland region schools, Funding Allocations amounted to $31,294 per 
pupil compared to construction costs per pupil of $16,590. SFP grant allocations were 
$14,415 per pupil.   
 
For the 12 North Coastal region schools, Funding Allocations amounted to $25,458 per 
pupil compared to construction costs of $20,789 per pupil. SFP grant allocations were 
$12,676 per pupil.   
 



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 50 January 24, 2008 

For the eight South-Los Angeles region schools, Funding Allocations amounted to 
$36,243 per pupil compared to construction costs of $25,072 per pupil. SFP grant 
allocations were $18,189 per pupil.   
 
For the 14 South-San Diego region schools, Funding Allocations amounted to $39,818 
per pupil compared to construction costs of $23,362 per pupil. SFP grant allocations 
were $13,511 per pupil.   
 
Table 2.9:  Average Funding Allocations and Construction Costs per Pupil by Region 

Region Number 
of 

Schools 
in the 
CDE 

Sample 

Number 
of Pupils 

Per 
School 

Funding 
Allocations 
Per Pupil 

Construction 
Cost Per 

Pupil 

SFP Grant 
Allocations  
Per Pupil 

North Inland  12 1,343 $31,294 $16,590 $14,415 

North Coastal  12 942 $25,458 $20,789 $12,676 

South-Los Angeles  8 1,865 $36,243 $25,072 $18,189 

South-San Diego  14 1,227 $39,818 $23,362 $13,511 

Entire Group 46 1,294 $33,227 $21,222 $16,610 

 

Average Funding Allocation per Square Foot is Larger than Average Total 
Construction Costs 

 
Among the 46 schools in our sample, Funding Allocations amounted to $451 per square 
foot compared to construction costs of $259 per square foot, as shown in Table 2.10. 
This difference is statistically significant.        
 
For the 20 elementary schools within our sample, Funding Allocations amounted to 
$405 per square foot compared to construction costs per square foot of $240. SFP 
grant allocations were $210 per square foot.   
 
For the 11 Middle schools within our sample of 46 schools, Funding Allocations 
amounted to $333 per square foot compared to construction costs per square foot of 
$265. SFP grant allocations were $147 per square foot.   
 
For the 15 High schools within our sample, Funding Allocations amounted to $599 per 
square foot compared to construction costs per square foot of $279. SFP grant 
allocations were $273 per square foot.   
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Table 2.10:  Average Funding Allocations and Construction Costs per Square Foot, by 
School Type 

School Type Number of 
Schools in 

the CDE 
Sample 

Number of 
Square Feet 
per School 

Funding 
Allocations 
per Square 

Foot  

Construction 
Costs per 

Square Foot 

SFP Grant 
Allocations 
per Square 

Foot 
Elementary 20 50,340 $405 $240 $210 
Middle 11 106,000 $333 $265 $147 
High 15 158,947 $599 $279 $273 
Entire Group 46 99,065 $451 $259 $215 

 
When the sample of 46 schools is stratified by geographic region (elementary, middle, 
and high school), Funding Allocations per square foot were larger than construction 
costs per square foot, as shown in Table 2.11.     
 
For the 12 North Inland region schools within our sample, Funding Allocations 
amounted to $633 per square foot compared to construction cost of $264 per square 
foot. SFP grant allocations were $304 per square foot.   
 
For the 12 North Coastal region schools within our sample, Funding Allocations 
amounted to $316 per square foot compared to construction cost of $250 per square 
foot. SFP grant allocations were $160 per square foot.   
 
For the 8 South-Los Angeles region schools, Funding Allocations amounted to $447 per 
square foot compared to construction costs of $284 per square foot. SFP grant 
allocations were $246 per square foot.   
 
For the 14 South-San Diego region schools, Funding Allocations amounted to $414 per 
square foot compared to construction costs of $246 per square foot. SFP grant 
allocations were $168 per square foot.   
 
Table 2.11: Average Funding Allocations and Construction Costs per Square Foot by 
Geographic Region 

School 
Region 

Number of 
Schools in 

the CDE 
Sample 

Number of 
Square 
Feet per 
School 

Funding 
Allocations 
per Square 

Foot 

Construction 
Costs per 

Square Foot 

SFP Grant 
Allocations 
per Square 

Foot 
North Inland  12 79,142 $633 $264 $304 

North Coastal  12 77,558 $316 $250 $160 
South-Los 
Angeles  8 155,588 $447 $284 $246 

South-San 
Diego  14 102,279 $414 $246 $168 

Entire Group 46 99,065 $451 $259 $215 
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Chapter 3:  Analysis of the New School Construction Cost 
Survey 
Section Overview 
 
The purpose of this section is to provide an analysis of school district reported Funding 
Allocations (SFP grant allocations and the local district’s matching share contributions) 
used for reported new school construction costs (construction costs) from 1999-2007.  
This analysis includes a comparison of the reported Funding Allocations with reported 
construction costs for each type of new school, geographic region, and by per pupil and 
per square foot.   Within this analysis, Macias also analyzed the size of reported SFP 
grant allocations (Funding Allocations excluding local district matching contributions) 
compared with new school construction costs.   
 
Funding Allocation includes SFP grant allocations provided by the OPSC and the local 
district matching share contribution. All data was self-reported by the school districts.   
Districts were asked to report the Funding Allocation in five parts:  OPSC New School 
Facility Base Grant, OPSC Required Local Match Fund Contribution, OPSC Lease 
Purchase Program, OPSC Financial Hardship Program Grant, and SAB Supplement 
Grant(s). 
 
School districts were also requested to report total construction costs, including 
expenses for subcontractors and change orders pertaining to the building of a new 
school.  Data for construction expenditures were collected under the following 
categories: site development that occurred as part of construction budget (which may 
include normal connecting utilities, demolition, grading, earthwork, drainage & 
containment); building(s) construction (such as materials and labor); construction 
management fees; construction tests and inspections; equipment and furniture (costs 
for those items/services that were included in the construction contract(s); construction 
supervision/security; contingency (if applicable); and other related expenditures.  
Macias adjusted the reported construction costs to include planning costs incurred by 
school type (e.g. elementary, middle, high, and non-traditional). This might have led to 
over-reporting of construction costs for some schools because some districts reported 
some of these planning costs in their survey response. The data reported by the school 
districts were adjusted to constant 2006 dollars to aid in the analysis across the nine-
year period (1999-2007).15   
 
Number of Pupils is based on the reported district loading standard.  All total pupil 
capacities reported were for traditional school years (none were year-round).   
 
Square feet is the interior space of the new school excluding covered walkways and 
circulation areas.   

                                                 
15 Refer to page 13 of the Methodology section for a detailed discussion on how the McGraw-Hill database was 
adjusted.  
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For the analysis examining Funding Allocations, the population of schools was 84, as 
shown by geographic region in Table 3.0 below.16  There are two more schools (43) 
located in the combined North Inland and North Coastal regions than in the combined 
South-Los Angeles and South-San Diego southern regions (41).  The South-San Diego 
and North Coastal regions have the highest number of schools followed by North Inland 
region and the South-Los Angeles region.   All four regions have the same number of 
middle schools (four); the North Inland did not have a high school in the sample.  
Elementary schools are the most common (six to 17 schools) school type in each 
region.   
 
Table 3.0:  Distribution of School Type by Geographic Region for Analysis of Funding 
Allocations  
Region Name Total 

Number of 
Schools in 

Region 

Elementary Middle High Non-
Traditional 

Entire Group 84 47 16 12 9 
North Inland17 19 10 4 0 5 
North Coastal18 24 14 4 5 1 
South-Los Angeles19 13 6 4 2 1 
South-San Diego20 28 17 4 5 2 
 
Elementary schools (any combination grades (K-6) were represented most often (47 or 
56 percent), followed by 16 (19 percent) middle schools (any combination of grades 6-
8), 12 (14 percent) high schools (any combination of grades 9-12), and nine (11 
percent) schools that had a non-traditional combination of grade levels (any 
combination of grades K-12). Table 3.1 below shows the grade level combinations 
reported by the nine non-traditional schools. 
 
 

                                                 
16 While school districts had submitted complete funding and construction cost data for 89 schools, school districts 
did not submit data on the year that construction began for three schools (two elementary schools and one high 
school) in this sample.  Because Macias relied upon this construction date information in order to adjust construction 
costs for inflation, Macias had to exclude these schools from the analysis of trends in funding allocations, total 
revenues, and construction costs over time.  Macias also excluded two elementary schools from the analysis of 
Funding Allocations because of missing SFP grant allocations.  This resulting sample contains 84 schools. 
 
17North Inland Region 1 includes Alpine, Amador, Butte, Colusa, Contra Costa, Del Norte, El Dorado, Glenn, 
Humboldt, Lake, Lassen, Marin, Mendocino, Modoc, Napa, Nevada, Placer, Plumas, Sacramento, San Joaquin, 
Shasta, Sierra, Siskiyou, Solano, Sonoma, Sutter, Tehama, Trinity, Yolo, and Yuba counties. 
18 North Coast Region 2 includes Alameda, Calaveras, Fresno, Inyo, Kern, Kings, Madera, Mariposa, Merced, Mono, 
Monterey, San Benito, San Francisco, San Mateo, Santa Clara, Santa Cruz, Stanislaus, Tulare, and Tuolumne 
counties. 
19 South-Los Angeles Region includes Los Angeles, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura 
counties. 
20South-San Diego Region 4 includes Imperial, Orange, Riverside, and San Diego counties. 
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Table 3.1:  Distribution of Grade Levels in Non-Traditional Combination of Grade Level 
Schools 

Traditional School Grade Levels Non-Traditional Grade 
Levels Combination 
Reported 

Number of 
Schools  

Elementary Middle High 

K-3 1 X   
K-8 7 X x  
7-12 1  x x 

 
Macias compared all school district reported funding sources (Total Revenue) to 
reported new school construction costs (construction costs). This analysis was 
performed because the school district, as requested, reported all the resources used for 
the new school construction project.  The findings of the analysis of Total Revenues are 
presented at the end of this chapter. It is important to note that for the analysis of the 
data, Macias applied the assertion that revenues reported were the District’s defined 
resources for the new school construction budget. The population of schools that were 
used for this analysis was 84 schools.21 
 

Funding Allocation for New School Construction Covered 77 Percent of 
Construction Costs   
 
If the purpose of the School Facility Program is to establish the “expected” budget of the 
new school construction, the average Funding Allocation (SFP grant allocations and 
local district matching contribution) covered 77 percent of the average new school 
construction costs.  The average Funding Allocation (SFP grant allocations and local 
district matching contribution) were $22,077,866 and average new school construction 
costs were $28,565,706.  The $6,487,840 difference between the average Funding 
Allocation and construction costs is statistically significant.  This means that the 
observed difference between Funding Allocation and construction costs is so large that 
it is unlikely that the difference is due to random chance. 
 
However, the gap (or difference) between average Funding Allocation and average new 
school construction costs did not change over the nine-year period.  There was not a 
statistically significant change in the average difference between Funding Allocation and 
construction costs from the period of 1999-2003 to the period of 2004-2007.   
 
Year-to-year changes in the difference between average Funding Allocation and 
construction costs were also not analyzed because of the small number of schools 
                                                 
21 While school districts had submitted complete funding and construction cost data for 89 schools, school 
districts did not submit data on the year that construction began for three schools (two elementary 
schools and one high school) in this sample.  Because Macias relied upon this construction date 
information in order to adjust construction costs for inflation, Macias had to exclude these schools from 
the analysis of trends in funding allocations, total revenues, and construction costs over time.   
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represented in the first and last year of the time period.  For the same reason 
(insufficient sample size), the change in the gap (or difference) between average 
Funding Allocation and construction costs was not analyzed by school type or by 
geographic region.22   
 

Average Annual Funding Allocations Covered At Least 75 Percent of Average 
New School Construction Costs for Six of Nine Years  
 
Macias examined the extent to which Funding Allocation covered the cost of new school 
construction for each year from 1999 to 2007 as shown in Table 3.2 and Chart 3.3.    
 
Average Funding Allocation covered from 48 to 111 percent of average construction 
costs.  However, for six of the nine years in the time period, average Funding Allocation 
covered at least 75 percent the cost of new school construction. For the years 1999, 
2004, and 2006, average Funding Allocation fell short by about $26.8, $8.4, and $6.6 
million, respectively.  
 
Table 3.2.  Average Funding Allocation and Construction Costs, By Year of Start of 
Construction23  
Year of 
Start 

 Number of 
Schools 

 Funding 
Allocation 

Construction 
Costs 

Percent of Construction 
Costs Covered by 

Funding Allocation 
1999 4 $24,394,791 $51,199,359 48% 
2000 6 $18,879,901 $20,712,788 91% 
2001 2 $31,303,423 $34,257,727 91% 
2002 9 $23,264,640 $26,277,602 89% 
2003 13 $34,594,474 $41,286,069 84% 
2004 22 $20,355,256 $28,750,813 71% 
2005 16 $18,877,518 $21,790,673 87% 
2006 11 $13,253,855 $19,845,783 67% 
2007 1 $29,240,075 $26,317,062 111% 
Total 84 $22,077,866 $28,565,706 77% 

 

                                                 
22 The first section of the report examined the change in the gap (or difference) between average funding 
allocations and construction costs from the period of 1999-2002 to the period of 2003-2007.There was an 
insufficient number of schools in this sample to replicate the same analysis because the schools were not 
evenly distributed across the eight-year period. 
23 The start of construction was based on the year reported for when the notice to proceed was given for 
construction to begin. 



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 56 January 24, 2008 

Chart 3.3:  Average Funding Allocation and Construction Costs, By Year of Start of 
Construction24 
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To ensure that no outlying cases had an undue impact on the mean values used in the analysis 
above, Macias conducted a parallel analysis using median values.  The results show that in 
1999, one of the four schools had larger construction costs than the other three schools, 
resulting in a much higher average than median measure of construction costs.  As a result, the 
percent of construction costs covered by the Funding Allocation increased from 48 to 105 
percent.  For eight of the nine years in the time period, median Funding Allocation covered at 
least 75 percent the cost of new school construction.  Median Funding Allocation covered from 
68 to 105 percent of average construction costs, as shown in Table 3.4.   
 
 
 
 
 
 

                                                 
24 The start of construction was based on the year reported for when the notice to proceed was given for 
construction to begin. 
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Table 3.4:  Median Funding Allocation and Construction Costs, by Year of Start of Construction 
Year of 
Start 

Number of 
Schools 

 Funding 
Allocation 

Construction 
Costs 

Percent of Construction 
Costs Covered by 

Funding Allocation 
1999 4 $23,173,208 $22,147,283 105% 
2000 6 $16,165,160 $15,350,109 105% 
2001 2 $31,303,423 $34,257,727 91% 
2002 9 $14,060,077 $15,682,017 90% 
2003 13 $22,597,273 $24,971,569 90% 
2004 22 $15,321,171 $20,468,918 75% 
2005 16 $14,593,500 $14,974,541 97% 
2006 11 $12,401,086 $18,217,462 68% 
2007 1 $29,240,075 $26,317,062 111% 
Total 84 $15,025,311 $18,337,509 82% 

 

Average Funding Allocation Covered At Least 75 Percent of Average Construction Costs 
by For All School Types except High Schools, and in Two of the Four Geographic 
Regions 
 
Macias also examined the extent to which the Funding Allocation covered the cost of new 
school construction for each type of school and geographic region.  Average Funding Allocation 
covered at least 75 percent of average construction costs for all school types (elementary – 89 
percent; middle – 83 percent; non-traditional – 76 percent) except high schools (which covered 
65 percent).  When examined by geographic region, average Funding Allocation covered at 
least 75 percent of average construction costs in the North Inland and South-San Diego regions, 
but covered at least 60 percent in the North Coastal (68 percent) and South-Los Angeles (62 
percent) regions. 
 
As shown in Table 3.5, for elementary, middle, high and non-traditional schools, the portion of 
total new school construction costs covered by Funding Allocations ranged from 65 to 89 
percent.   
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Table 3.5:  Percentage of Average Construction Costs covered by Average Funding Allocations, 
by School Type 
School Type Number of 

schools  
Funding 
Allocations 

Construction 
Costs(a) 

Percent of 
Construction 
Costs covered 
by Funding 
Allocations  

Entire Group 84 $22,077,866 $28,565,706 77% 
Elementary 47 $15,031,934 $16,869,175 89% 
Middle 16 $25,954,719 $31,444,045 83% 
High 12 $49,307,589 $76,426,699 65% 
Non-traditional 9 $15,674,804 $20,715,883 76% 
 
Average new school construction costs were $6,487,840 more than average Funding 
Allocations for all 84 schools in our sample, a statistically significant difference as expected 
given the size of the gap between costs and Funding Allocations.   Average new school 
construction costs were $1,837,241 more for elementary schools; $5,489,326 more for middle 
schools; $27,119,110 more for high schools; and $5,041,079 for non-traditional schools.  
However, only the difference for high schools is statistically significant.  
 
Because of the small sample sizes, Macias also examined the extent to which median Funding 
Allocation covered the cost of new school construction for each type of school in our sample as 
shown in Table 3.6.  As shown in Table 3.7, when the median Funding Allocation and 
construction costs are examined, Funding Allocations covered from 70 to 87 percent for each 
school type.   
 
Table 3.6:  Percentage of Median Construction Costs Covered by Funding Allocations, by School 
Type. 
School Type Number of 

schools  
Funding 
Allocations   

Construction 
Costs 

Percent of 
construction 
costs covered by 
Funding 
Allocations  

Entire Group 84 $15,025,311 $18,337,509 82% 
Elementary 47 $12,100,081 $15,546,262 78% 
Middle 16 $22,130,523 $25,353,502 87% 
High 12 $51,168,949 $73,566,736 70% 
Non-traditional 9 $13,403,523 $18,321,593 73% 
 
When examined by geographic region, as shown in Tables 3.7 below, the average Funding 
Allocations covered 62 to 87 percent of the average construction costs in each region.   
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Table 3.7:  Average Funding Allocations and Average Cost of New School Construction, by 
Geographic Region 
School Type Number of 

schools  
Funding 
Allocation  

Construction 
Costs 

Percent of 
construction 
costs covered by 
Funding 
Allocations  

Entire Group 84 $22,077,866 $28,565,706 77% 

North Inland 19 $18,942,790 $21,713,790 87% 

North Coastal 24 $19,024,529 $28,024,562 68% 

South-Los 
Angeles 13 $21,584,058 $34,648,090 62% 

South-San 
Diego 28 $27,051,651 $30,855,093 88% 

 
Median Funding Allocations covered from 56 to 92 percent of the cost of new school 
construction, as shown in Table 3.8 below.   
 
Table 3.8:  Median Funding Allocation and Construction Costs, by Geographic Region 
School Type Number of 

schools  
Funding 
Allocation  

Construction 
Costs 

Percent of 
construction 
costs covered by 
Funding 
Allocations  

Entire Group 84 $15,025,311 $18,337,509 82% 

North Inland 19 $13,755,063 $16,079,440 86% 

North Coastal 24 $13,859,978 $16,653,978 83% 

South-Los 
Angeles 13 $11,172,540 $20,038,013 56% 

South-San 
Diego 28 $21,487,416 $23,373,796 92% 
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SFP Grant Allocations Covered More Than Half of Average New School Construction 
Costs for All School Types and Southern Regions 
 
Macias also examined the extent to which the SFP grant allocations (OPSC SFP grant 
allocations excluding local district matching share contributions) covered the cost of new school 
construction for each type of school, as shown in Table 3.9,   Average SFP grant allocations 
covered at least 50 percent of average construction costs for all school types and in the 
Southern California regions (Los Angeles – 55 percent; San Diego – 65 percent).  In the two 
North regions (North Inland and North Coastal), average SFP grant allocations covered 48 
percent and 37 percent, respectively, of average construction costs. 
 
SFP grant allocations covered an average of 52 percent of new school construction costs by 
themselves, for the 86 schools in our sample.  For elementary, middle, high and non-traditional 
schools, the portion of total new school construction costs covered by SFP grant allocations 
ranged in coverage from 50 to 54 percent.   
 
Table 3.9: Percentage of Average Construction Costs covered by Average SFP Grant Allocations, 
by School Type. 
School Type Number of 

schools  
SFP Grant 
Allocations 

Construction 
Costs 

Percent of 
construction 
costs covered by 
SFP Grant 
Allocations  

Entire Group 86 $14,716,938 $28,202,496 52% 
Elementary 49 $8,731,424 $16,709,114 52% 
Middle 16 $17,124,267 $31,444,045 54% 
High 12 $39,195,987 $76,426,699 51% 
Non-traditional 9 $10,386,312 $20,715,883 50% 
 
Average new school construction costs were $13,485,558 more than average SFP grant 
allocations for the 86 schools in our sample, a statistically significant difference as expected 
given the size of the gap between costs and SFP grant allocations.   Average new school 
construction costs were $7,977,690 for elementary schools; $14,319,778 more for middle 
schools; $37,230,712 more for high schools; and $10,329,572 for non-traditional schools.  The 
differences for elementary and high schools are statistically significant.  
 
Because of the small sample sizes, Macias also examined the extent to which median SFP 
grant allocations covered the cost of new school construction for each type of school in our 
sample as shown in Table 3.10.  When the median Funding Allocations and constructions are 
examined, Funding Allocations SFP grant allocations covered from 42 to 56 percent for each 
school type.  High school were the only school type for which SFP grant allocations covered 
less than half (42 percent) of construction costs.   
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Table 3.10: Percentage of Median Construction Costs Covered by SFP Grant Allocations, by 
School Type 
School Type Number of 

schools  
SFP Grant 
Allocations   

Construction 
Costs 

Percent of 
construction 
costs covered by 
SFP Grant 
Allocations  

Entire Group 86 $10,192,634 $18,298,641 56% 
Elementary 49 $7,983,744 $15,436,571 52% 
Middle 16 $13,043,289 $25,353,502 51% 
High 12 $30,857,438 $73,566,736 42% 
Non-traditional 9 $10,246,504 $18,321,593 56% 
 
When examined by geographic region, as shown in Table 3.11 below, the average SFP grant 
allocations covered 37 to 65 percent of the average construction costs in each region.   
 
Table 3.11:  Average SFP Grant Allocation and Average Cost of New School Construction, by 
Geographic Region 
School Type Number of 

schools  
SFP Grant 
Allocation  

Construction 
Costs 

Percent of 
construction 
costs covered by 
SFP Grant 
Allocations  

Entire Group 86 $14,716,938 $28,202,496 52% 
North Inland 19 $10,391,640 $21,713,790 48% 
North Coastal 26 $9,957,984 $26,864,802 37% 
South-Los 
Angeles 13 $19,216,070 $34,648,090 55% 

South-San 
Diego 28 $19,982,108 $30,855,093 65% 

 
Median SFP grant allocations covered from 49 percent to 62 percent of the cost of new school 
construction, as shown in Table 3.12.  The median percent covered in the North Coastal region 
(58 percent) is higher than the average (37 percent) due to median construction costs that were 
lower than the average construction costs. 
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Table 3.12:  Median SFP Grant Allocations and Construction Costs, by Geographic Region 
School Type Number of 

schools  
SFP Grant 
Allocations  

Construction 
Costs 

Percent of 
construction 
costs covered by 
SFP Grant 
Allocations  

Entire Group 86 $10,192,634 $18,298,641 56% 

North Inland 19 $8,086,278 $16,079,440 50% 

North Coastal 26 $9,120,804 $15,623,127 58% 

South-Los 
Angeles 13 $9,905,579 $20,038,013 49% 

South-San 
Diego 28 $14,550,255 $23,373,796 62% 

 
Per Pupil Funding Allocation Covered 82 Percent of per Pupil Construction Costs, and 75 
percent in All School Types Except High Schools, and in All Geographic Regions Except 
South-Los Angeles    
 
Macias examined the extent per pupil Funding Allocation covered percent of per pupil 
construction costs.  The Funding Allocations per pupil averaged $22,122 per pupil and 
construction costs per pupil were $25,646, as shown in Table 3.13 below.  Average Funding 
Allocations per pupil covered 82 percent of average construction costs per pupil, although the 
percent covered drops to 69 percent for high and non-traditional schools.  The differences 
between the average Funding Allocations and construction costs per pupil were statistically 
significant.  This means that the observed difference is so large that it is unlikely that the 
difference is due to random chance.   
 
Table 3.13:  Average Funding Allocation per Pupil versus Construction Costs per Pupil, by 
School Type 
School Type Number of 

schools  
Average 
Funding 
Allocations per 
pupil 

Construction 
Costs per pupil 

Percent of 
Construction 
Cost Covered 
by Funding 
Allocation 

Entire Group 64 $22,122 $25,646 82% 

Elementary 35 $21,881 $24,090 91% 
Middle 10 $18,752 $22,070 85% 
High 11 $23,650 $34,404 69% 

Non-traditional 8 $17,287 $24,879 69% 

 
Macias also examined the extent SFP grant allocations per pupil covered median construction 
costs per pupil, as shown in Table 3.14. 
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Table 3.14:  Median Funding Allocation per Pupil versus Construction Costs per Pupil, by School 
Type 
School Type Number of 

schools  
Median 
Funding 
Allocations per 
pupil 

Construction 
Costs per pupil 
per pupil 

Percent of 
Construction 
Cost 
Covered by 
Funding 
Allocation 

Entire Group 64 $20,684 $22,503 92% 
Elementary 35 $19,884 $21,881 91% 
Middle 10 $20,495 $21,642 95% 
High 11 $23,356 $34,730 67% 

Non-traditional 8 $18,011 $21,553 84% 

 
This section of the analysis is based on 66 schools by school type and 64 by geographic region.  
In the survey, districts reported the total number of pupils for 70 of the 86 schools that had 
complete funding and construction cost data reported.  Of these 70 schools, districts did not 
report data on the year of construction start for three of these schools; as a result, these three 
schools were excluded from the analysis because funding and construction cost data could not 
be adjusted for inflation.  One more school was excluded because the number of pupils reported 
(100 – an outlier) created a very high per pupil ratio, which distorted the mean and median 
statistics for the entire sample of 66 schools.  Data was incomplete for another two schools in 
the geographic region analysis.  This resulted in a sample size of 64 for this analysis.  Year-to-
year comparisons and analysis of changes in the ratios from the beginning to the end of the 
nine-year time period were not made due to the uneven distribution and resulting small sample 
size of schools per year for certain years within the time period 1999-2007.   
 
As shown in Table 3.15. Average Funding Allocations per pupil covered 57 percent to 96 
percent of construction costs per pupil across the regions. 
 
Table 3.15:  Average Funding Allocation per Pupil and Average Cost of New School Construction 
per Pupil by Geographic Region 
School Type Number 

of 
schools  

Funding 
Allocation 
per pupil  

Construction 
costs per pupil 

Percent of per pupil 
construction costs covered 
by Funding Allocation  

Entire Group 64 $21,122 $25,646 82% 
North Inland  17 $19,099 $24,262 79% 
North Coastal 21 $19,136 $24,896 77% 
South-Los Angeles 4 $19,921 $34,835 57% 
South-San Diego 22 $24,798 $25,760 96% 
 
As shown in Table 3.16, median Funding Allocations per pupil appear to cover a larger 
percentage of construction costs per pupil in the South-San Diego region compared to the North 
Coastal region, which has a similar number of schools within it from the sample of 64 schools.  



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 64 January 24, 2008 

 
Table 3.16:  Median per Pupil Funding Allocations by Geographic Region 
School Type Number 

of 
schools  

Funding 
Allocations per 
pupil  

Construction 
Costs per 
pupil 

Percent of 
construction 
costs covered by 
Funding 
Allocations  

Entire Group 64 $20,684 $21,553 96% 
North Inland 17 $19,147 $22,504 85% 
North Coastal 21 $19,577 $21,949 89% 
South-Los Angeles 4 $20,649 $33,231 62% 
South-San Diego 22 $22,820 $24,545 93% 
 

Per Pupil SFP Grant Allocation Covered 54 Percent of Average per Pupil Construction 
Costs 
 
The SFP grant allocations averaged $13,717 per pupil and construction costs per pupil 
averaged $25,512, as shown in Table 3.17 below.  The differences between the average SFP 
grant allocations and construction costs per pupil were statistically significant.  This means that 
the observed difference is so large that it is unlikely that the difference is due to random chance.   

 
When examined by school type, the 37 elementary schools in the sample had average per pupil 
SFP grant allocations of $12,782 and average new school construction costs per pupil of 
$23,936 – a difference of $11,154 that was statistically significant.  While average SFP grant 
allocations per pupil were lower than average costs for middle, high, and non-traditional schools, 
the differences between these measures were not tested for statistical significance due to the 
small sample sizes.    
 
Table 3.17:  Average SFP Grant Allocations per pupil versus Construction Costs per Pupil, by 
School Type 
School Type Number 

of 
schools  

Number 
of pupils 
per 
school 

SFP Grant 
Allocations 
per pupil  

Average 
Construction 
Cost per pupil 

Percent of 
Construction 
Cost 
Covered by 
Funding 
Allocation 

Entire Group 66 1,050 $13,717 $25,512 54% 
Elementary 37 712 $12,782 $23,936 53% 
Middle 10 1,062 $13,865 $22,070 63% 
High 11 2,252 $18,266 $34,404 53% 

Non-
traditional 8 943 $11,605 $24,879 47% 
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Table 3.18 below shows median SFP grant allocations per pupil versus construction costs per 
pupil by school type. 
 
Table 3.18:  Median SFP Grant Allocation per Pupil versus Construction Costs per Pupil, by 
School Type 
School Type Number 

of 
schools  

Number 
of pupils 
per 
school 

SFP Grant 
Allocations 
per pupil  

Median 
Construction 
Cost per pupil 

Percent of 
Construction 
Cost 
Covered by 
Funding 
Allocation 

Entire Group 66 768 $12,274 $22,503 55% 
Elementary 37 737 $11,863 $21,881 54% 
Middle 10 980 $12,622 $21,642 58% 
High 11 2,500 $21,632 $34,730 62% 
Non-
traditional 8 1,069 $11,808 $21,553 55% 

 
Average SFP Funding Allocations per pupil covered at least 50 percent of average construction 
costs per pupil in one region (South-San Diego), as shown in Table 3.19.  Average SFP grant 
allocations per pupil covered 44 percent to 70 percent of construction costs per pupil across the 
regions.  
 
Table 3.19:  Average per Pupil SFP Grant Allocation and Average Construction Costs, by 
Geographic Region 
School Type Number of 

schools  
SFP Grant 
Allocations per 
pupil  

Construction 
costs per pupil 

Percent of per pupil 
construction costs covered 
by SFP Grant Allocations  

Entire Group 64 $11,605 $24,879 47% 

North Inland  17 $10,677 $24,262 44% 

North 
Coastal 21 $10,873 $24,577 44% 

South-Los 
Angeles 4 $19,182 $34,835 55% 

South-San 
Diego 22 $18,046 $25,760 70% 

 
As shown in Table 3.20, median SFP grant allocations per pupil appear to cover a larger 
percentage of construction costs per pupil in the South-San Diego region (76 percent) compared 
to the North Coastal region (53 percent), which has a similar number of schools within it from 
the sample of 64 schools.  
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Table 3.20:  Median per Pupil SFP Grant Allocations, by Geographic Region 
School Type Number 

of 
schools  

SFP Grant 
Allocations per 
pupil  

Construction 
Costs per 
pupil 

Percent of 
construction 
costs covered by 
SFP Grant 
Allocations  

Entire Group 64 $11,808 $21,553 55% 
North Inland 17 $11,165 $22,504 50% 
North Coastal 21 $11,539 $21,949 53% 
South-Los Angeles 4 $19,701 $33,231 59% 
South-San Diego 22 $18,659 $24,545 76% 
 

Average Funding Allocation per Square Foot Covered 82 Percent of Average 
Construction Costs Per Square Foot; SFP Grant Allocation Coverage was 55 Percent  
 
This section of the analysis is based on 80 schools.  In the survey, districts reported the total 
number of square feet for 80 of the 86 schools that had complete Funding Allocation and 
construction cost data reported. Year-to-year comparisons and analysis of changes in the 
differences from the beginning to the end of the nine-year time period were not made due to the 
uneven distribution within the time period 1999-2007, as shown in Table 3.21 below.  Instead, 
the first five years of the time period (1999-2003) are compared to the four later years (2004-
2007). 
 
Table 3.21:  Distribution of Schools in Sample by Year of Construction Start 

Year of 
construction start 

Number of schools Percent of sample 

1999 4 5% 
2000 6 8% 
2001 2 3% 
2002 8 10% 
2003 13 16% 
2004 20 25% 
2005 16 20% 
2006 10 13% 
2007 1 1% 
Total 80 100% 

 
As shown in Table 3.22, the average Funding Allocation was $288 per square foot and the 
average construction cost per square foot was $352. The differences between these averages 
and the average new school construction costs per square foot were statistically significant.  
This means that the differences are so large that it is unlikely that the observed differences are 
due to random chance.   
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There was no statistically significant change in the size of the gap (or difference) between 
Funding Allocations and construction costs per square foot, from 1999-2003 to 2004-2007.  
 
Table 3.22:  Average per Square Foot Funding Allocations and Construction Costs  

School Type Number 
of 
schools  

Number 
of 
Square 
Feet per 
School 

Funding 
Allocations 
per square 
foot 

Construction 
Costs per 
square foot 

Percent 
Construction 
Costs 
Covered by 
Funding 
Allocations 

Entire Group 80 79,728 $288 $352 82% 
Elementary 45 52,526 $287 $330 87% 
Middle 15 80,004 $308 $392 79% 
High 11 207,900 $249 $367 68% 
Non-Traditional 9 55,599 $314 $377 83% 

 
As shown in Table 3.23, SFP grant allocations were $194 per square foot. The differences 
between these averages and the average new school construction costs per square foot were 
statistically significant. Also, there was a statistically significant change in the gap (or difference) 
between the average SFP grant allocations per square foot and average construction costs from 
1999-2003 to 2004-2007.  During the 1999-2003 period, SFP grant allocations were, on 
average, $100 per square foot lower than average construction costs per square foot.  During 
the 2004-2007 period, SFP grant allocations were, on average, $199 per square feet lower than 
average construction costs per square foot.   
 
Funding Allocations and SFP grant allocations per square foot covered 82 percent and 55 
percent, respectively, of construction costs per square foot for the 80 schools in this sample.    
 
Table 3.23:  Average per Square Foot SFP Grant Allocations and Construction Costs, by School 
Type 
School Type Number 

of 
schools  

Number 
of 
Square 
Feet per 
School 

SFP Grant 
Allocations 
per square 
foot 

Construction 
Costs per 
square foot 

Percent 
Construction 
Costs 
Covered by 
Funding 
Allocations 

Entire Group 80 79,728 $194 $352 55% 
Elementary 45 52,526 $177 $330 54% 
Middle 15 80,004 $211 $392 54% 
High 11 207,900 $208 $367 57% 
Non-Traditional 9 55,599 $227 $377 60% 
 
Median per square foot measures illustrated in Table 3.24 followed a similar pattern to the 
averages, as discussed above. 
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Table 3.24:  Median Total Revenue per Square Foot and Construction Costs per Square Foot, by 
School Type 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

Funding 
Allocations 
per square 
foot 

SFP Grant 
Allocations 
per square 
foot  

Construction 
costs per 
square foot 

Entire Group 80 57,134 $252 $165 $325 
Elementary 45 50,719 $250 $167 $316 
Middle 15 81,538 $297 $165 $325 
High 11 211,446 $242 $234 $360 
Non-Traditional 9 58,698 $262 $161 $423 

 
When examined by geographic region, as shown in Table 3.25, average Funding Allocations 
covered about 82 percent of the construction costs per square foot in all regions.  The percent of 
average construction costs per square foot covered by average Funding Allocations per square 
foot covered between 60 and 99 percent.  
 
Table 3.25:  Average per Square Foot Funding Allocations and Construction Costs, by 
Geographic Region 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

Funding 
Allocations 
per square 
foot 

Construction 
costs per 
square foot 

Percent 
Construction 
Cost covered 
by Funding 
Allocations 

Entire Group 80 79,728 $288 $352 82% 
North Inland 17 54,636 $284 $356 80% 
North 
Coastal 22 79,111 $265 $342 77% 

South-Los 
Angeles 13 87,382 $235 $389 60% 

South-San 
Diego 28 90,998 $335 $340 99% 

 
As shown in Table 3.26, average SFP grant allocations covered about 55 percent of the 
construction costs per square foot in all regions.  The percent of average construction costs per 
square foot covered by average SFP grant allocations per square foot covered between 47 and 
67 percent of average construction costs. 
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Table 3.26:  Average per Square Foot SFP Grant Allocations and Construction Costs, by 
Geographic Region 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

SFP Grant 
Allocations 
per square 
foot 

Construction 
costs per 
square foot 

Percent 
Construction 
Cost covered 
by SFP Grant 
Allocations 

Entire Group 80 79,728 $194 $352 55% 
North Inland 17 54,636 $167 $356 47% 
North 
Coastal 22 79,111 $170 $342 50% 

South-Los 
Angeles 13 87,382 $190 $389 49% 

South-San 
Diego 28 90,998 $229 $340 67% 

 
As shown in Table 3.27, median per square foot Funding Allocations covered between 63 and 
84 percent of construction costs per square foot across the regions.   
 
 
 
 
Table 3.27:  Median per Square Foot Funding Allocations and Construction Costs, by Geographic 
Region 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

Funding 
Allocations 
per square 
foot 

Construction 
costs per 
square foot 

Percent 
Construction 
Cost covered 
by Funding 
Allocations 

Entire Group 80 57,134 $252 $325 78% 
North Inland 17 50,741 $291 $353 82% 
North 
Coastal 22 55,075 $245 $292 84% 

South-Los 
Angeles 13 51,909 $229 $364 63% 

South-San 
Diego 28 67,896 $293 $357 82% 

 
 
As shown in Table 3.28, median per square foot SFP grant allocations covered from 45 percent 
to 56 percent of construction costs per square foot across the regions. 
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Table 3.28:  Median per Square Foot SFP Grant Allocations and Construction Costs, by 
Geographic Region 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

SFP Grant 
Allocations 
per square 
foot 

Construction 
costs per 
square foot 

Percent 
Construction 
Cost covered 
by SFP Grant 
Allocations 

Entire Group 80 57,134 $165 $325 51% 
North Inland 17 50,741 $159 $353 45% 
North 
Coastal 22 55,075 $146 $292 50% 

South-Los 
Angeles 13 51,909 $191 $364 52% 

South-San 
Diego 28 67,896 $200 $357 56% 

 

No Schools in this Sample Meet CDE Definition of a “Complete” School 
 
Macias also examined the extent to which the 86 schools in this sample met the CDE definition 
of a complete school.  For purposes of this analysis, a “complete” new school was constructed if 
it contained all the facilities identified in the CDE’s definition of a complete school.  While the 
CDE does not consider it necessary for a school to contain all these facilities to be considered 
“complete” and fully functional, and districts may chose to build some facilities and not others as 
meets their individual needs, for purposes of this analysis it was necessary to use a pre-defined 
set of facilities for a complete school.  Macias also examined the extent to which the schools in 
this sample partially constructed a new school with “complete” facilities by identifying schools 
that included all facilities of a similar type (e.g. administrative facilities, physical education 
facilities, a media/center library, multipurpose room) as identified in the CDE definition.   
 
To analyze whether a “complete” school was built for the nine schools in our sample with non-
traditional grade level combinations, Macias recoded these schools into one of the three 
traditional school type categories (elementary, middle, and high school) based on the highest 
grade level served by the school, because the CDE defines the facility requirements for a 
“complete” school according to these traditional categories.  One self-identified non-traditional 
school that served grades K-3 was recoded as an elementary school; one school that served 
grades 7-12 was recoded as a high school; and the other seven schools served the grade levels 
K-8 and were coded as middle schools. The sample of 86 schools contains 50 elementary, 23 
middle, and 13 high schools. It is important to note that for the purposes of analyzing the data, 
Macias made the assertion that it was the intent of the school district to build a “complete” 
school when that may not have been the case.  
 
None of the 86 schools in this sample contained all the facilities identified in the CDE description 
of a “complete” school.  As a result, Macias did not compare the Funding Allocation, SFP Grant 
Allocation, or Total Revenues and construction costs for “complete” and “other” schools as 
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originally planned.  Instead, Macias examined the extent to which the schools in this sample 
included the facilities identified in the CDE definition of a complete school.    
 
As shown in Table 3.29, about two-thirds (63 percent) of the schools built “complete” teaching 
stations, defined as building all types of teaching stations (standard grade level, special 
education, and specialized) and allocated at least the minimum amount of square feet for each 
standard teaching station.  Almost all (33 of 36) of the middle and high schools built included a 
media center or library.  Few schools (seven of 86) built all of the administrative facilities 
identified by the CDE.  And while half of all new elementary schools (26 of 50) built all of the 
identified physical education facilities, very few middle and high schools built all of the identified 
physical education facilities.  Although a theater or auditorium was not identified as a facility as 
part of a complete school, 12 schools built one (one elementary, one middle, and 10 high 
schools), including almost all high schools.  Four high schools built a stadium and three high 
schools built a pool, also facilities that the CDE did not identify as part of a complete school. 
 
Table 3.29:  Facilities Constructed As Part of the New Schools  

Number of Schools Containing All Identified 
Facilities within Category 

Facility Type Category(a) 

Entire Elementary Middle High 

Number of schools in Sample 86 50 23 13 
“Complete” school (all facilities) 0 0 0 0 

Teaching Stations 54 31 17 6 

Special Education Areas 10 3 5 2 

Administrative Facilities 7 3 2 2 

Media Center or Library(b) 33 --- 22 11 

Multipurpose Room/area 28 19 8 1 

Physical Education  33 26 4 3 

Additional Facilities (high school only) 7 --- --- 7 
(a)  See the list of facilities identified under each category on pages 15 – 20.  
(b) Identified as a complete school facility for middle and high schools only.  
 

Geographic Location, Frame Type, and Multi-Prime Construction Delivery Method Had 
Conclusive Effects on the Ability to Build a New School within State Funding Allocations   
 
Macias also examined the extent to which various factors in the design of a new school facility 
or the management of the construction process affected the ability of school districts to build the 
86 new schools in this sample within the amount of the Funding Allocations reported on the 
survey.  
 
This sample of 86 schools includes 50 elementary, 23 middle, and 13 high schools.  Macias 
coded the schools identified as having a non-traditional combination of grade levels into the 
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traditional school type categories (elementary, middle, and high school) to increase the sample 
size for analysis.   
 
The dependent variable used in this analysis is the ratio of the Funding Allocations (SFP Grant 
Allocation and expected local district contribution) to the cost of construction for the new school, 
as reported by the school district.  If the school was built within its reported Funding Allocations, 
then the value of the ratio was equal to or greater than 1.  If the school was not built within its 
reported Funding Allocations, then the value of the ratio was less than 1.  The average ratio of 
reported Funding Allocations to construction costs was 0.86.   The average ratio of SFP Grant 
Allocation to construction costs was 0.57.   
 
Macias conducted a multiple regression analysis to determine which, if any, of the following 
factors had a significant influence on the ratio of Funding Allocations to construction costs.  The 
data for the factors were gathered as part of the same survey questionnaire used to gather data 
on the sources of revenues and costs to construct each new school.   
 
The regression model considers the individual effects of each factor, holding constant all other 
factors included in the model.  The 21 factors examined in the model were:   

• Square feet per student 
• Geographic region (Northern California versus Southern California) 
• Construction of a multi-story building 
• Re-use of architectural plans 
• Use of “relocatable” teaching stations 
• Type of building material used (frame type) 

o Wood 
o Steel or Metal 
o Concrete or Concrete Block 
o Pre-fabricated material 
o Other  

• Construction delivery method used 
o Design-Bid-Build 
o Design-Build 
o Lease lease-back 
o General contracting 
o Multi-prime (District served as general contractor) 
o Contract Management or Contract Management At-Risk 
o Other 

• Whether or not specific additional facilities were built that are considered beyond the 
essential facilities of a “complete” school (theater/auditorium, pool, stadium, covered 
circulation) 

• Type of school 
o Elementary (reference case) 
o Middle 
o High school 
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Of the 86 schools in this sample, complete data on all the factors listed above was available for 
62 of the schools.  The multiple regression analysis showed that all of these factors combined 
explained 39 percent (R Square = 0.387) of the variation in the ratio of Funding Allocations to 
costs.  The analysis found that six of the 21 factors influenced the ratio of Funding Allocations to 
construction costs.  We could not determine whether or not the 15 other factors had an influence 
on the ratio, either because the factor does not have a significant effect on the ratio or because 
the size of the sample was too small.    
 
The analysis found that geographic region (Northern versus Southern California), a multi-prime 
construction delivery method, and four different frame types (Wood, Steel, concrete, and other 
frame type) influenced the ability of a district to build a school within the Funding Allocations.  
The manner in which each of these six factors influenced the ability of a district to build a new 
school within the Funding Allocations (defined as the ratio of Funding Allocations to construction 
costs for this analysis) is shown in Table 3.30 below.  If the coefficient is positive, the presence 
of the factor increased the ability of the district to build the school within the Funding Allocations 
(by increasing the ratio of Funding Allocations to construction costs); if the coefficient is 
negative, the factor reduced the ability of the district to build the school within the Funding 
Allocations (by decreasing the ratio of Funding Allocations to construction costs).  The value of 
the co-efficient is the amount that the ratio would change if the factor is applied to the 
construction of an individual school.    
 
Table 3.30:  Factors Influencing a District’s Ability to Build a New School within Funding 
Allocations 
Factor Coefficient t Significance 

level-a 
Geographic Location (School is located in 
Northern California) -0.414 -2.768 0.008 

Multi-prime (District served as the general 
contractor) used as a primary construction 
delivery method 

-0.404 -2.240 0.031 

Wood used as a primary frame type 0.456 2.603 0.013 
Steel/Metal Frame used as a primary frame 
type 0.454 2.290 0.027 

Concrete or concrete block used as a 
primary frame type -0.524 -2.171 0.036 

Other material (identified by district) as a 
primary frame type 0.859 2.591 0.013 

Note: A significance level that is lower than 0.05 indicates that the effect of this factor is statistically significant at 
the 95% confidence level.  
 
For the new schools constructed in Northern California, these schools had a ratio of Funding 
Allocations to construction costs that was 0.41 lower than that of identical schools built in 
Southern California.  This means that districts in Southern California were better able to build 
the schools within the Funding Allocation (had a higher ratio of Funding Allocation to 
construction costs) than those in Northern California, holding all other 19 factors constant.   
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Using multi-prime (the district served as the general contractor) as one of the primary 
construction delivery methods reduced the ability of the district to build the school within the 
Funding Allocations, compared to cases in which multi-prime was not used.  Districts that used 
multi-prime as a primary construction delivery method had a ratio of Funding Allocations to 
construction costs that was 0.40 lower than that of the schools that did not use it.  Of the 62 
schools, districts reported using multi-prime to build nine schools. 
 
Districts were asked in the survey to identify all the primary frame types used to construct the 
new school.  The use of wood, steel or metal frame, and “other” identified primary frame types 
increased the ability of a district to build a school within the Funding Allocations, and the use of 
concrete or concrete block reduced the ability of a district to build a school within the Funding 
Allocations.  For schools using steel or metal frame as one of the primary frame types in the 
construction of the new school, the ratio of Funding Allocations to construction costs that was 
0.45 higher than that of a comparable school that did not use steel or metal frame as a primary 
frame type.  This means that the use of steel or metal frame helped to keep costs lower relative 
to Funding Allocations, holding all 19 other factors constant.  Similarly, the use of wood 
increased the ratio of Funding Allocations to construction costs by 0.46 compared to those 
schools where wood was not used, and the use of “other” identified primary frame types 
increased the ratio by 0.86 (compared to not using “other”).  The use of concrete or concrete 
block as a primary frame type reduced the ratio by 0.52, compared to schools that did use 
concrete or concrete block as a primary frame type.  Of the 62 schools, 35 schools were built 
using steel or metal frame as one of the primary frame types, 36 were built using wood, six were 
built using concrete or concrete block, and two used “other” identified methods.  Given that only 
two schools in the sample of 62 schools were built using “other” primary frame types, it is 
possible that the apparent influential effect could be the result of unmeasured factors of these 
two schools.  These schools described their primary frame types as “Wood/Stucco”.  

Total Revenue for New School Construction was Higher than Construction Costs   
 
The purpose of this section is to provide an analysis of school district reported funding sources 
(Total Revenue) used for new school construction costs (construction costs) from 1999-2007. 
Total Revenue includes all funding used for the construction of the new school as reported on 
the survey by the school district.  This includes SFP grant allocations provided by OPSC, other 
state and federal grants, and all sources of local funding.   Sources of local funding include 
donations, developer fees, developer built, local bonds, Mello Roos Community Facility District 
funds, school facility improvement district funds, parcel taxes, redevelopment funds, and other 
sources.25    
 
During the eight-year period, average Total Revenue (e.g. SFP allocations, the local district’s 
matching share contributions, other state and federal grants, and other local funding sources) 
were $34,475,366 and average new school construction costs were $28,202,496.  The 
$6,272,871 difference between the average funding allocations and construction costs is 
statistically significant.  This means that the observed difference between Total Revenue and 
construction costs is so large that it is unlikely that the difference is due to random chance. 
                                                 
25 Macias did not include revenues for school districts that reported revenues from other local sources that were 
used for the local district’s matching share contribution.  
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However, the gap (or difference) between average Total Revenue and average new school 
construction costs did not change over the nine-year period.  There was not a statistically 
significant change in the average difference between Total Revenue and construction costs 
from the period of 1999-2003 to the period of 2004-2007.   
 
Year-to-year changes in the difference between average Total Revenue and construction costs 
were also not analyzed because of the small number of schools represented in the first and last 
year of the time period, as shown in Table 3.31 below.  For the same reason (insufficient sample 
size), the change in the gap (or difference) between average Total Revenue and construction 
costs was not analyzed by school type or by geographic region.26   

Average Total Revenue Covered Average New School Construction Costs for Seven of 
Nine Years  
 
Macias examined the extent to which Total Revenue covered the cost of new school 
construction for each year from 1999 to 2007 as shown in Table 3.31 and Chart 3.32.    
 
Average Total Revenue covered from 96 to 133 percent of average construction costs.  For 
seven of the nine years in the time period, average Total Revenue covered the cost of new 
school construction. For the years 2000 and 2001, average Total Revenue fell short by about 
$700,000 and $1.5 million, respectively.  
 
Table 3.31:  Average Total Revenue and Construction Costs, By Year of Start of Construction27 
Year of 
Start 

 Number of 
Schools 

Total Revenue Construction 
Costs 

Percent of Construction 
Costs Covered by Total 

Revenue 
1999 4 $67,914,802 $51,199,359 133% 
2000 6 $20,026,156 $20,712,788 97% 
2001 2 $32,739,426 $34,257,727 96% 
2002 9 $35,076,813 $26,277,602 133% 
2003 13 $49,336,228 $41,286,069 119% 
2004 24 $33,597,798 $27,433,886 122% 
2005 16 $28,579,515 $21,790,673 131% 
2006 11 $23,211,031 $19,845,783 117% 
2007 1 $31,583,509 $29,240,075 108% 
Total 86 $34,475,366 $28,202,496 122% 

 
                                                 
26 The first section of the report examined the change in the gap (or difference) between average funding 
allocations and construction costs from the period of 1999-2002 to the period of 2003-2007.There was an 
insufficient number of schools in this sample to replicate the same analysis because the schools were not evenly 
distributed across the eight-year period. 
27 The start of construction was based on the year reported for when the notice to proceed was given for 
construction to begin. 
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Chart 3.32:  Average Total Revenue and Construction Costs, By Year of Start of 
Construction28

 
 
To ensure that no outlying cases had an undue impact on the mean values used in the analysis 
above, Macias conducted a parallel analysis using median values.  The results are similar to the 
analysis using mean values.  Median Total Revenue covered from 96 to 157 percent of average 
construction costs, as shown in Table 3.33 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                 
28 The start of construction was based on the year reported for when the notice to proceed was given for 
construction to begin. 
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Table 3.33.  Median Total Revenue and Construction Costs, by Year of Start of Construction 
Year of 
Start 

Number of 
Schools 

 Total 
Revenue 

Construction 
Costs 

Percent of Construction 
Costs Covered by Total 

Revenue 
1999 4 $34,782,711 $22,147,283 157% 
2000 6 $19,045,291 $15,350,109 124% 
2001 2 $32,739,426 $34,257,727 96% 
2002 9 $18,771,051 $15,682,017 120% 
2003 13 $30,206,818 $24,971,569 121% 
2004 24 $23,713,799 $20,213,691 117% 
2005 16 $20,154,151 $14,974,541 135% 
2006 11 $22,289,161 $18,217,462 122% 
2007 1 $31,583,509 $29,240,075 108% 
Total 86 $22,354,143 $18,298,641 122% 

 

Average Total Revenue was Higher than Average New School Construction Costs for all 
school types and regions  
 
As shown in Table 3.34, Macias examined the extent to which Total Revenue covered the cost 
of new school construction for each type of school and region in our sample.  Total Revenues 
were higher than construction costs for each school type and region.  However, the analysis 
found that this difference was statistically significant only for elementary and middle schools.  
The differences between Total Revenues and construction costs for each region were not tested 
for statistical significance due to small sample sizes.    
 
For all 49 elementary schools in the sample, Total Revenue covered 131 percent of new school 
construction costs. Total Revenue averaged $21,843,463 and new school construction costs 
averaged $ 16,709,114. 
 
For all 16 middle schools in the sample, Total Revenue covered 129 percent of new school 
construction costs.  Total Revenue averaged $40,453,866 and new school construction costs 
averaged $ 31,444,045. 
 
For all 12 high schools in the sample, Total Revenue covered 110 percent of new school 
construction costs.  Total Revenue averaged $84,370,754 and new school construction costs 
averaged $76,426,699. 
 
For all 9 non-traditional schools in the sample, Total Revenue covered 126 percent of new 
school construction costs.  Total Revenue averaged $26,093,435 and new school construction 
costs averaged $ 20,715,883. 
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Table 3.34:  Total Revenue and Construction Costs by School Type 
School Type Number of 

schools  
Total Revenue Construction 

Costs 
Percent of 
construction 
costs covered by 
Total Revenue 

Entire Group 86 $34,475,366 $28,202,496 122% 
Elementary 49 $21,843,463 $16,709,114 131% 
Middle 16 $40,453,866 $31,444,045 129% 
High 12 $84,370,754 $76,426,699 110% 
Non-Traditional 9 $26,093,435 $20,715,883 126% 
 
Because of the small sample sizes, Macias also examined the extent to which median Total 
Revenue covered the cost of new school construction for each type of school in our sample as 
shown in Table 3.35.  When the median Total Revenue and constructions are examined, the 
Total Revenue for each school type is higher than all of the median construction costs.  The 
percentage of costs covered by Total Revenues is lower than when the averages are examined, 
except for the non-traditional combination of schools (primarily schools with a combination of 
grades K-8), where it is 155 percent.   
 
Table 3.35:  Median Total Revenue and Construction Costs by School Type.  
School Type Number of 

schools  
Total Revenue Construction 

Costs 
Percent of 
Construction 
Costs Covered 
by Total 
Revenue 

Entire Group 86 $22,354,143 $18,298,641 122% 
Elementary 49 $17,833,980 $15,436,571 116% 
Middle 16 $29,724,496 $25,353,502 117% 
High 12 $74,582,118 $73,566,736 101% 
Non-Traditional 9 $28,394,901 $18,321,593 155% 
 
When examined by geographic region, as shown in Table 3.36, average Total Revenue covered 
average construction costs in each region.  The percent of construction costs covered by Total 
Revenue ranged from 108 to 137 percent in each region.  In two regions of comparable sample 
size, Total Revenue covered a slightly higher percentage of construction costs in the South-San 
Diego region compared to the North Coastal region.  North Inland had the highest percentages.  
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Table 3.36:  Average Total Revenue and Construction Costs by Geographic Region 
School Type Number of 

schools  
Total Revenue Construction 

Costs 
Percent of 
Construction 
Costs Covered 
by Total 
Revenue 

Entire Group 86 $26,093,435 $20,715,883 126% 
North Inland 19 $29,666,483 $21,713,790 137% 
North Coastal 26 $30,116,503 $26,864,802 112% 
South-Los 
Angeles 

13 $37,284,143 $34,648,090 108% 

South-San 
Diego 

28 $40,481,978 $30,855,093 131% 

 
Table 3.37 shows the median Total Revenue covering average construction costs in each 
region.  
 
Table 3.37:  Median Total Revenue and Construction Costs by Geographic Region 
School Type Number of 

schools  
Total Revenue Construction 

Costs 
Percent of 
Construction 
Costs Covered 
by Total 
Revenue 

Entire Group 86 $22,354,143 $18,298,641 122% 
North Inland 19 $22,806,200 $16,079,440 142% 
North Coastal 26 $18,158,657 $15,623,127 116% 
South-Los 
Angeles 13 $21,395,507 $20,038,013 107% 

South-San 
Diego 28 $30,666,939 $23,373,796 131% 

 

Total Revenue per Pupil Were Higher than Construction Costs per Pupil During the 1999-
2007 Period 

 
This section of the analysis is based on 66 schools.  In the survey, districts reported the total 
number of pupils for 70 of the 86 schools that had complete Funding Revenues and construction 
cost data reported.  Of these 70 schools, districts did not report data on the year of construction 
start for three of these schools; as a result, these three schools were excluded from the analysis 
because Total Revenue and construction costs could not be adjusted for inflation.  One more 
school was excluded because the number of pupils reported (100 – an outlier) created a very 
high per pupil ratio, which distorted the mean and median statistics for the entire sample of 66 
schools.  Year-to-year comparisons and analysis of changes in the ratios from the beginning to 
the end of the nine-year time period were not made due to the uneven distribution and resulting 
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small sample size of schools per year for certain years within the time period 1999-2007, as 
shown in Table 3.38 below.   

 
Table 3.38:  Distribution of Schools in Sample by Year of Construction Start 

Year of 
Construction 
Start 

Number of schools  Percent of Sample  

1999 3 4.5 
2000 5 7.6 
2001 2 3.0 
2002 5 7.6 
2003 10 15.2 
2004 16 24.2 
2005 13 19.7 
2006 11 16.7 
2007 1 1.5 
Total 66 100 

 
During the nine-year period, average Total Revenue per pupil was $31,399 and average new 
school construction costs per pupil were $25,512 during 1999-2007, as shown in Table 3.39 
below.  The $5,887 difference between the average Total Revenue and construction costs is 
statistically significant.  The findings are similar when examined by school type.  For all 37 
elementary schools in the sample, Total Revenue per pupil averaged $31,232 and new school 
construction costs per pupil averaged $23,936 – a difference of $7,296 that was statistically 
significant.   
 
Table 3.39:  Average Total Revenue per pupil and Construction Costs per pupil, by School Type 
School Type Number 

of 
schools  

Number of 
pupils per 
school 

Total Revenue 
per pupil 

Average 
Construction 
Cost per pupil 

Entire Group 66 1,050 $31,399 $25,512 
Elementary 37 712 $31,232 $23,936 
Middle 10 1,062 $25,719 $22,070 
High 11 2,252 $38,209 $34,404 
Non-
traditional 8 943 $29,912 $24,879 

 
Table 3.40 below shows the median Total Revenue per pupil versus construction costs per pupil by 
school type.  
 
 
 
 
 



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 81 January 24, 2008 

Table 3.40:  Median Total Revenue per pupil and Construction Costs per pupil, by School Type 
School Type Number 

of 
schools  

Number of 
pupils per 
school 

Total Revenue 
per pupil 

Median 
Construction 
Cost per pupil 

Entire Group 66 768 $27,609 $22,503 
Elementary 37 737 $26,883 $21,881 
Middle 10 980 $24,249 $21,642 
High 11 2,500 $37,303 $34,730 
Non-
traditional 8 1,069 $30,897 $21,553 

 
When examined by geographic region, as shown in Tables 3.41, average Total Revenue per 
pupil covered construction costs per pupil in all of the regions. Average Total Revenue per pupil 
covered 103 to 137 percent of the cost of construction.  

 
Table 3.41:  Average per Pupil Total Revenue and Construction Costs, by Geographic Region 
School Type Number of 

schools 
per region  

Total 
Revenue per 
pupil  

Construction 
costs per 
pupil 

Percent of per 
pupil construction 
costs  covered by 
Total Revenue  

Entire Group 66 $29,912 $24,879 120% 
North Inland  17 $28,863 $24,262 119% 
North Coastal 23 $28,768 $24,577 117% 
South-Los 
Angeles 4 $35,846 $34,835 103% 

South-San Diego 22 $35,302 $25,760 137% 
 
When the medians are examined, Total Revenue covers the cost of new school construction, 
ranging from 100 percent to 143 percent, as shown in Table 3.42 below.   
 
Table 3.42:  Median Per Pupil Total Revenue by Geographic Region 
School Type Number 

of 
schools  

Total Revenue 
per pupil  

Construction 
Costs per 
pupil 

Percent of 
construction 
costs covered by 
Total Revenue  

Entire Group 66 $30,897 $21,553 143% 
North Inland 17 $30,108 $22,504 134% 
North Coastal 23 $24,348 $21,949 111% 
South-Los Angeles 4 $33,240 $33,231 100% 
South-San Diego 22 $32,354 $24,545 132% 
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Total Revenue per Square Foot Was Higher than Construction Costs for New Schools per 
Square Foot  
 
This section of the analysis is based on 80 schools.  As shown in Table 3.43, average Total 
Revenue was $436 per square foot and average new school construction costs were $352 per 
square foot.  The $84 per square foot difference between the average Total Revenue and 
construction costs is statistically significant.  This means that the differences are so large that it 
is unlikely that the observed differences are due to random chance.  There was no statistically 
significant change in the size of the gap (or difference) between Total Revenue and construction 
costs per square foot for new schools, from 1999-2003 to 2004-2007.  
 

Total Revenue per Square Foot Was Higher than Construction Costs per Square Foot for 
Each School Type  
 
For the 45 elementary schools in the sample, Total Revenue was $421 per square foot and new 
school construction costs were $330 per square foot – a $91 per square foot difference that is 
statistically significant.   
 
For the 15 middle schools in our sample, Total Revenue was $479 per square foot and new 
school construction costs were $392 per square foot – a difference of $87 per square foot.   
 
For the 11 high schools in our sample, Total Revenue was $405 per square foot and new school 
construction costs were $367 per square foot — a difference of $38 per square foot.    
 
For the 9 non-traditional schools in our sample, Total Revenue was $483 per square foot and 
new school construction costs were $377 per square foot – a difference of $106 per square foot.  
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Table 3.43:  Average per Square Foot Total Revenue and Construction Costs, by School Type  

School Type Number 
of 
schools  

Number 
of 
Square 
Feet per 
School 

Total 
Revenue per 
square foot 

Construction 
Costs per 
square foot 

Percent of 
Construction 
Costs 
Covered by 
Total 
Revenues 

Entire Group 80 79,728 $436 $352 124% 
Elementary 45 52,526 $421 $330 128% 
Middle 15 80,004 $479 $392 122% 
High 11 207,900 $405 $367 110% 
Non-
Traditional 9 55,599 $483 $377 128% 

 
As shown in Table 3.44, median per square foot measures followed a similar pattern to the 
averages, as discussed above. 
 
Table 3.44:  Median Total Revenue per Square Foot and Construction Costs per Square Foot, by 
School Type 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

Total 
Revenue 
per square 
foot 

Construction 
costs per 
square foot 

Percent 
Construction 
Costs 
Covered By 
Total 
Revenues 

Entire Group 80 57,134 $370 $325 114% 
Elementary 45 50,719 $364 $315 116% 
Middle 15 81,538 $356 $325 110% 
High 11 211,446 $412 $360 114% 
Non-Traditional 9 58,698 $479 $423 113% 

 
When examined by geographic region, as shown in Table 3.45, average Total Revenue per 
square foot was higher than constructions costs per square foot for all regions.  The percent of 
average construction costs per square foot covered by average Total Revenue per square foot 
ranged from 115 to 139 percent of average construction costs.    
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Table 3.45:  Average per Square Foot Total Revenue and Construction Costs, by Geographic 
Region 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

Total 
Revenue 
per square 
foot 

Construction 
costs per 
square foot 

Percent 
construction 
cost covered 
by Total 
Revenue 

Entire Group 80 79,728 $436 $352 124% 
North Inland 17 54,636 $435 $356 122% 
North 
Coastal 22 79,111 $393 $342 115% 

South-Los 
Angeles 13 87,382 $437 $389 112% 

South-San 
Diego 28 90,998 $471 $340 139% 

 
As shown in Table 3.46, median Total Revenue per square foot was higher than constructions 
costs per square foot for all regions.     
 
Table 3.46:  Median per Square Foot Total Revenue and Construction Costs, by Geographic 
Region 

School Type Number 
of 
schools  

Number 
of 
square 
feet per 
school 

Total 
Revenue 
per square 
foot 

Construction 
costs per 
square foot 

Percent 
construction 
cost covered 
by Total 
Revenue 

Entire Group 80 57,134 $370 $325 114% 
North Inland 17 50,741 $451 $353 128% 
North 
Coastal 22 55,075 $326 $292 112% 

South-Los 
Angeles 13 51,909 $370 $364 102% 

South-San 
Diego 28 67,896 $400 $357 112% 

 

All Factors Examined Except for the Use of Steel and Metal Frame Types and Design-
Build Methods Have No Conclusive Effect on the Ability to Build a New School within 
Reported Total Revenues   
 
Macias also examined the extent to which various factors in the design of a new school facility 
or the management of the construction process had an effect on the ability of school districts to 
build the 86 new schools in this sample within the amount of the Total Revenue reported on the 
survey that was used for the school’s construction.  
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This sample of 86 schools includes 50 elementary, 23 middle, and 13 high schools.  Macias 
coded the schools identified as having a non-traditional combination of grade levels into the 
traditional school type categories (elementary, middle, and high school) to increase the sample 
size for analysis.   
 
The dependent variable used in this analysis is the ratio of the Total Revenue to the cost of 
construction for the new school, as reported by the school district.  If the school was built within 
its reported Total Revenue, then the value of the ratio was equal to or greater than 1.  If the 
school was not built within its reported Total Revenue, then the value of the ratio was less than 
1.  The average ratio of reported Total Revenue to construction costs was 1.24.   The average 
ratio of Funding Allocations to construction costs was 0.86 and the average ratio of SFP Grant 
Allocation to construction costs was 0.57.   
 
Macias conducted a multiple regression analysis to determine which, if any, of the following 
factors had a significant influence on the ratio of Total Revenue to construction costs.  The data 
for the factors were gathered as part of the same survey questionnaire used to gather data on 
the sources of revenues and costs to construct each new school.   
 
The regression model considers the individual effects of each factor, holding constant all other 
factors included in the model.  The 21 factors examined in the model were:   

• Square feet per student 
• Geographic region (Northern California versus Southern California) 
• Construction of a multi-story building 
• Re-use of architectural plans 
• Use of “relocatable” teaching stations 
• Type of building material used (frame type) 

o Wood 
o Steel or Metal 
o Concrete or Concrete Block 
o Pre-fabricated material 
o Other  

• Construction delivery method used 
o Design-Bid-Build 
o Design-Build 
o Lease lease-back 
o General contracting 
o Multi-prime (District served as general contractor) 
o Contract Management or Contract Management At-Risk 
o Other 

• Whether or not specific additional facilities were built that are considered beyond the 
essential facilities of a “complete” school (theater/auditorium, pool, stadium, covered 
circulation) 

• Type of school 
o Elementary (reference case) 
o Middle 
o High school 
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Of the 86 schools in this sample, complete data on all the factors listed above was available for 
62 of the schools.  The multiple regression analysis showed that all of these factors combined 
explained 56 percent (R Square = 0.56) of the variation in the ratio of revenues to costs.29 The 
analysis found that two of the 21 factors influenced the ratio of revenues to construction costs.  
We could not determine whether or not the 19 other factors had an influence on the ratio, either 
because the factor does not have a significant effect on the ratio or because the size of the 
sample was too small.    
 
The analysis found that schools using steel or metal frame as one of the primary frame types in 
the construct of the new school had a ratio of revenues to construction costs that was 0.41 
higher than that of schools that did not use steel or metal frame.  This means that the use of 
steel or metal frame helped to keep costs lower relative to revenues, holding all 19 other factors 
constant.  Of the 62 schools, 35 schools were built using steel or metal frame as one of the 
primary frame types.  The other influential factor identified was the use of design-build as a 
construction delivery method.  Schools constructed using this as one of the delivery methods 
had a ratio of revenues to construction costs that was 0.47 higher than that of schools that did 
not use design-build as one of the construction delivery methods, holding all 19 other factors 
constant.  However, only four schools in the sample of 62 schools were built using this 
construction delivery method, making it possible that the apparent influential effect could be the 
result of unmeasured factors of these four schools.  
 

                                                 
29 An F statistic of 2.602 shows the estimated coefficients of these factors is jointly significant at the 0.005 level. 
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Chapter 4: Case Studies of New School Construction Projects 
Overview 
 
Based on the survey results submitted by the school districts, we selected six case studies to 
provide information on individual school construction projects.   The case studies include two 
sets of three new school construction projects. One set of schools – one elementary, one 
middle, and one high school – contained new schools built within the Funding Allocations (e.g. 
SFP grant allocations and the local district’s matching share contributions) received for the 
construction of the new school.  The other set of schools – one elementary, one middle, and one 
high school – contained new schools that were not built within the Funding Allocations received 
for the construction of the new school.    
 
This section includes data on the extent to which SFP grant allocations covered total 
construction costs, as well as whether the District exceeded or built the school within its own 
defined construction budget. This section provides information on facility features and other 
characteristics of the schools. It is important to note that the information contained in this section 
is self-reported by each school district. 
 
Macias cautions that conducting six case studies is not sufficient to identify actual trends and 
patterns among the group and should not be considered in decision-making on the adequacy of 
construction allocations.  The results cannot be projected to the general population of schools.  
 
It is important to note that for the purposes of analysis of the data, Macias asserted that Funding 
Allocations reported by the school district was the “expected” budget for the school’s 
construction even though the six school districts reported using other revenue sources.  
 
The case studies for the two elementary schools show contrasting features in size, pupil 
capacity, square foot per pupil, construction delivery methods, re-use of plans, and use of 
“relocatable” classrooms. Each has some variation in the use of primary frame types, flooring, 
roof types, and the extent that it built the components of a “complete” school.  
 
The case studies for the two middle schools show contrasting features in size, pupil capacity, 
and square foot per pupil, but both were built using existing architectural plans and the same 
flooring type.  Neither school built support facilities for Title 1 academic support, a parent room, 
or an outdoor dining area, but the schools differed in building facilities for track, soccer, and 
softball field areas; a gymnasium and locker room and support facilities for a psychologist.  
 
The case studies for the two high schools show that each of them were multi-story and did not 
utilize “relocatable” facilities. The two high schools also included most of the components of a 
“complete school” as described by CDE, but neither of them built a pool. The high schools 
differed in constructing facilities for a student store, support facilities for Title 1 academic 
support, student record storage, and a security office.  
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Each of the high schools constructed additional facilities that were not described by CDE as 
components of “complete” school. One of the high schools constructed a time-out room, 
changing room, adaptive Physical Education facility, and life skills facility with kitchenette, and 
the other high school built a theatre/auditorium and a special needs area within its physical 
education spaces. 
 
Table 4.0 illustrates the variability of the features and characteristics among the six case 
studies.  
 
Table 4.0: Summary of Case Study Construction Features and Characteristics for Six New 
Schools 

 Elementary 
School 1 – 
South Los 
Angeles 

(Built within 
Funding 

Allocations) 

Elementary 
School 2 – 

North 
Inland 

Middle 
School 3 – 
South Los 
Angeles 

(Built within 
Funding 

Allocations) 

Middle 
School 4 – 
South Los 
Angeles 

 

High School 
5 – 

North Inland 
(Built within 

Funding 
Allocations) 

High School 
6 – 

South Los 
Angeles 

Size (square 
feet) 

64,000 42,635 98,362 74,300 194,841 231,392 

Pupil capacity 1,250 530 1,242 735 1,800 2,500 
Square feet 
per pupil 

51 80 79 101 108 93 

Completion 
date 

2005 2007 2007 NA NA 2006 

Construction 
delivery 
method 

Multi-prime Construction 
management 

 
Construction 
management 

at risk 

Design-bid-
build 

Design-bid-
build 

 
Multi-prime 
with District 
serving as 

general 
contractor 

 
Contract 

management 
/ Contract 

management 
at-risk 

Design-bid-
build 

 
General 

contracting 

General 
contracting 

Re-use of  
plans 

No Yes Yes Yes Yes No 

Primary frame 
type 

Wood 
 

Steel/Metal 
Frame 

Wood Concrete/ 
concrete 

block 

Concrete/ 
concrete 

block 
 

Prefabricated 
material 

Wood/steel 
 

Metal frame 

Steel/metal 
frame 

 
Concrete/ 
concrete 

block 
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 Elementary 
School 1 – 
South Los 
Angeles 

(Built within 
Funding 

Allocations) 

Elementary 
School 2 – 

North 
Inland 

Middle 
School 3 – 
South Los 
Angeles 

(Built within 
Funding 

Allocations) 

Middle 
School 4 – 
South Los 
Angeles 

 

High School 
5 – 

North Inland 
(Built within 

Funding 
Allocations) 

High School 
6 – 

South Los 
Angeles 

Primary 
flooring type 

Carpet 
Vinyl / 

linoleum Tile  

Vinyl / 
linoleum 
Carpet 
Wood 

Vinyl / 
linoleum 
Carpet 

Vinyl / 
linoleum 
Carpet 

Vinyl / 
linoleum 
Carpet 

Tile 
Wood 

Vinyl/linoleum  
Tile 

Painted/ 
finished 
concrete 

Primary roof 
type  

Metal Metal 
PVC 

Metal Bituminous 
built-up 
Metal 

Metal 
PVC 

 

Bituminous 
built-up 
Metal 

Total revenue 
used for the 
project 
(District 
reported) 

$37,191,898 
 

$18,601,627 $25,050,910 $44,116,584 $81,298,285 $87,292,897 

Funding 
Allocations 

$37,191,898 $12,401,086 $19,475,673,  $14,431,148 $50,195,652 $46,704,241 

Total 
construction 
costs  

$20,869,638 $19,369,821 17,750,661 $37,645,781 $46,623,508 $77,399,128 
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Case Study 1 – Elementary School That Was Able To Be Built Within the Total Funding 
Revenue for the Project (Southern California – South Los Angeles Region)  
 
The urban elementary school has 64,000 square feet of interior space and situated on 9 acres.  
The “Notice to Proceed” authorization was issued in September 2003 and the school was 
completed by August 2005.  The school district was able to build the new school within the 
available funding provided for the project. 
 
The school district used one type of construction delivery methods:  multi-prime with the district 
serving as the general contractor. The District did not utilize an existing architecture plan for this 
school, or utilize “relocatable” teaching stations. 
 
The primary frame type of the new elementary school was wood, steel and metal. The primary 
types of finished flooring products included carpet, vinyl/linoleum and composition tile.  The 
primary materials used for the roof were metal.  
 
The elementary school built many of the components of a “complete” school as defined by CDE 
and shown in Table 4.1 on the following page. The District reported that it did not build 
additional support facilities, such as a Speech specialist office, psychologist office, Resource 
Specialist Program area, and Title 1 academic support areas in addition to teaching stations.  
Forty-eight teaching stations are included in the school. Thirty-eight are grade 1-6 standard 
teaching stations; four are for specialized teaching stations for science, art, music, and/or 
computer/data lab, and six are for kindergarten.  The district allocated 1,350 square feet for 
each kindergarten teaching station and 960 square feet for each standard teaching station.  
 
The elementary school did not build the following facilities: Special education specific 
classrooms or for Title 1 academic support; or administrative facilities such as a parent room, 
student record storage, and space for pre-school buildings.  The CDE has identified these types 
of facilities as essential for a “complete” school.  
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Table 4.1: Components of a Complete School Built for Elementary School Case Study 1. 

Components of a “complete” school District 
Reported 
Data 

Classroom  (48,000 square feet)  
• Standard classrooms supporting both small group and 

large group instruction  
Yes 

• Kindergarten classrooms  Yes 

• Specialized classrooms for science, art, and music  Yes 

• Classrooms and support spaces for special education  No 

Physical Education Space  
• Hardcourts with a variety of fixed equipment to 

accommodate basketball and other activities  
Yes 

• Turf and field areas  Yes 

• Apparatus area  Yes 

Support Facilities  
• Computer Room  Yes 

• Small group areas  Yes 

• Resource Specialist Program (RSP) area  No 

• Speech specialist office  No 

• Psychologist office  No 

• Academic support such as Title 1  No 

Common Essential Facilities  
• Media/center library  (2,500) square feet) Yes 

• Administration  Yes 

o Principal's office  Yes 

o Vice Principal's office  No 

o Office space for itinerant staff  Yes 

o Health professional office  Yes 

o Conference areas  Yes 

o Teacher workroom  Yes 

o Staff room  Yes 

o Parent room  No 
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o Student record storage  No 

o General storage  Yes 

• Multipurpose Room (4,000 square feet)             Yes 

o Dining area   Yes 

o Food service (preparation or serving)  Yes 

o Stage  (400 square feet) Yes 

o Outdoor dining area  Yes 

o Storage for chairs and tables  Yes 

Infrastructure  
• Staff restrooms  Yes 

• Student restrooms  Yes 

• Storage rooms  Yes 

• Custodian room(s)  Yes 

• Mechanical, data and electrical space  Yes 

• Staff parking area  Yes 

• Covered circulation  Yes 

• Space for preschool buildings  No 

 
The school district reported total construction costs of $20,869,638.  Funding Allocations (i.e. 
SFP grant allocations and the local district’s matching share contribution) totaled $37,191,898, 
which covered 178 percent of the cost of construction. SFP grant allocations of $20,094,082 
covered 96 percent of the costs.   
 
The school district attributes its ability to build the school within budget to one factor: use of an 
in-house Architect and Construction Manager to oversee the project.   
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Case Study 2 – Elementary School That Was Not Able To Be Built Within the Total 
Funding Revenue for the Project (Northern California – North Inland Region)  
 
The urban elementary school has 42,635 square feet of interior space situated on 8.97 acres. 
The “Notice to Proceed” authorization was issued in June 2006 and the school was completed 
by December 2007. The school district was not able to build the new school within the available 
funding provided for the project. 
 
The school district used one type of construction delivery method: construction 
management/construction management at risk. The district made substantial use of one existing 
architectural plan. The school does not have “relocatable” teaching units. 
 
The primary frame type of the new elementary school is wood. The primary types of finished 
flooring products included vinyl/linoleum, carpet and wood.  The primary materials used for the 
roof was metal and PVC.  
 
The elementary school built most of the components of a “complete” school as defined by CDE 
and shown in Table 4.2 on the following page. Twenty-five teaching stations within the school, 
sixteen of which are standard, six are for special education, two are for kindergarten, and one is 
a specialized teaching station.  However, the school district reported that the teaching stations 
for kindergarten are less than the essential component for classroom size of 1,350 square feet 
and less than 960 square feet for each standard teaching station. 
 
The elementary school did not build support facilities for computers, or a Vice Principal’s office, 
all of which are described by CDE as essential components for a “complete” school.  
 
The school district reported that it built occupational therapy space and provided playground 
structures, which are not included as essential components for a “complete” school. 
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Table 4.2: Components of a “Complete” School built for Elementary School Case Study 2. 

Components of a “complete” school District Reported 
Data 

Classroom  (28,849 square feet)  
• Standard classrooms supporting both small group and 

large group instruction  
Yes 

• Kindergarten classrooms  Yes 
• Specialized classrooms for science, art, and music  Yes 
• Classrooms and support spaces for special education  Yes 

Physical Education Space  
• Hardcourts with a variety of fixed equipment to 

accommodate basketball and other activities  
Yes 

• Turf and field areas  Yes 
• Apparatus area  Yes 

Support Facilities  
• Computer Room  No 
• Small group areas  Yes 
• Resource Specialist Program (RSP) area  Yes 
• Speech specialist office  Yes 
• Psychologist office  Yes 
• Academic support such as Title 1  No 

Common Essential Facilities  
• Media/center library  (1,579 square feet) Yes 
• Administration  Yes 

o Principal's office  Yes 

o Vice Principal's office  No 

o Office space for itinerant staff  Yes 

o Health professional office  Yes 

o Conference areas  Yes 

o Teacher workroom  Yes 

o Staff room  Yes 

o Parent room  Yes 

o Student record storage  Yes 

o General storage  Yes 

• Multipurpose Room  (4,950 square feet) Yes 
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o Dining area  Yes 

o Food service (preparation or serving)  385 square 
feet 

Yes 

o Stage (1,007 square feet) Yes 

o Outdoor dining area  Yes 

o Storage for chairs and tables  Yes 

Infrastructure  
•     Staff restrooms  Yes 
•     Student restrooms  Yes 
•     Storage rooms  Yes 
•     Custodian room(s)  Yes 
•     Mechanical, data and electrical space  Yes 
•     Staff parking area  Yes 
•     Covered circulation  Yes 
•     Space for preschool buildings  No 

 
The school district reported total construction costs of $19,369,821. Funding Allocations (e.g. 
SFP grant allocations and the local district’s matching share contribution) totaled $12,401,086, 
which covered 64 percent of the cost of construction. SFP grant allocations of $6,200,542 
covered 32 percent of costs.   
 
The school district did not report on the primary reasons for exceeding the original contract 
estimate for the elementary school construction project. 
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Case Study 3 – Middle School That Was Able To Be Built Within the Total Funding 
Revenue for the Project (Southern California - South Los Angeles Region)   
 
The suburban, single-story building middle school has 98,362 square feet of interior space and 
situated on about 27 acres. The “Notice to Proceed” authorization was received on November 
2002 and Date of Occupancy was issued on February 2007. The school district was able to 
build the new school within the available funding provided for the project. 
 
Construction delivery methods was design, bid, build. The District made substantial use of one 
existing architectural plan and built 16 “relocatable” teaching stations to effectively use the site 
space. 
 
The primary frame type of the new middle school was concrete.  The primary types of finished 
flooring products included vinyl, linoleum, and carpet. The primary materials used for the roof 
was metal. 
 
The middle school built most of the components of a “complete” school as defined by CDE and 
shown in Table 4.3 on the following page. There are 46 teaching stations, two of which are 
dedicated to Special Education, twelve to specialized needs such as science (lab and non-lab), 
art, language, career technical instruction, music, and/or computer/data lab. The district 
allocated at least 960 square feet for each standing teaching station.   
 
The middle school did not build some support facilities for psychologist or for Title 1 academic 
support; or a parent room. The school also did not include covered circulation. The school did 
not include adjunct serving area or outdoor dining area.  The CDE has identified these types of 
facilities as components of a “complete” school.  
 
The school district reported building a kitchen and laundry room for life skills, which is not 
defined as a component of a “complete” school. 
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Table 4.3: Components of a “Complete” School built for Middle School Case Study 3 

Components of a “complete” school District Reported 
Data 

Classroom (46,575 square feet)  
• Standard classrooms supporting both small group and 

large group instructions  
Yes 

• Specialized classrooms for science (both lab and non-
lab), art, language, career technical instruction, and 
music  

Yes 

• Classrooms for special education and special education 
support spaces  

Yes 

• Facilities for performing arts (can be in multipurpose 
room)  

Yes; Multi-
purpose 

room 

Physical Education Space  
• Gymnasium  (8,057 square feet) Yes 

• Shower/locker room  Yes 

• Office of physical education teachers  Yes 

• Physical education classroom  Yes 

• Storage for equipment  Yes 

• Hardcourts with a variety of fixed equipment to 
accommodate basketball and other activities  

Yes 

• Field areas including track, soccer, and softball  No 

Support Facilities  
• Computer Room  Yes 

• Small group areas  Yes 

• Resource Specialist Program (RSP) area  Yes 

• Speech specialist office  Yes 

• Psychologist office  No 

• Academic support such as Title 1  No 

Common Essential Facilities  
• Media/center library  (6,687 square feet) Yes 

• Administration  Yes 

o Principal's office  Yes 
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o Vice Principal(s)' office  Yes 

o Counselor(s)' office  Yes 

o Office space for itinerant staff  Yes 

o Health professional office  Yes 

o Conference areas  Yes 

o Teacher workroom  Yes 

o Staff room  Yes 

o Parent room  No 

o Clerical support  Yes 

o Student record storage  Yes 

o General storage  Yes 

• Multipurpose Room  (17,248 square feet) Yes 

o Dining area Yes 

o Food service (preparation or serving) (3,138 sq. ft) Yes 

o Adjunct serving areas  No 

o Stage (1,430 square feet) Yes 

o Outdoor dining area  No 

o Storage for chairs and tables  Yes 

Infrastructure  
• Staff restrooms  Yes 

• Student restrooms  Yes 

• Storage rooms  Yes 

• Custodian room(s)  Yes 

• Mechanical, data and electrical space  Yes 

• Staff parking area  Yes 

• Covered circulation  No 

 
The school district reported total construction costs of $17,750,661. Funding Allocations (e.g. 
SFP grant allocations and the local district’s matching share contribution) totaled $19,475,673, 
which covered 110 percent of the cost of construction.  SFP grant allocations of $15,604,977 
covered 88 percent of the costs.  
 
The school district primarily attributes its ability to construct the school within the funding 
sources available to the fact that the district made many cuts during the planning phase. 
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Case Study 4 – Middle School That Was Not Able To Be Built Within the Total Funding 
Revenue for the Project (Southern California – South Los Angeles Region)  
 
The urban middle school is situated on 26 acres and has 74,300 square feet of interior space. 
The “Notice to Proceed” authorization was issued on October 2004 and the completion date was 
not reported by the school district.  The school district was not able to build the new school 
within the available funding provided for the project. 
 
The school district reported using multiple construction methods of delivery that included: 
Design-bid-build, Multi-prime with the district serving as general contractor, and Contract 
Management or Contract Management at-risk. The district made substantial use of one existing 
plan. The new school includes 17 “relocatable” teaching stations reportedly chosen for their 
cost-effectiveness over other types of structures. 
 
The primary frame type for the middle school was concrete/concrete block and prefabricated 
material. The primary types of finished flooring products included vinyl/linoleum and carpet. The 
primary materials used for the roof were bituminous built-up and metal. 
 
The school district reported building most of the components of a “complete” middle school as 
defined by CDE and shown in Table 4.4 on the following page.  Twenty-six standard teaching 
stations, two special education teaching stations, and seven specialized teaching stations for 
science (lab or non-lab), art, language, career technical instruction, music, and/or computer/data 
lab. At least 960 square feet were allocated to each standard teaching station. 
 
Special education areas within the middle school included: Resource Specialist Program (RSP) 
area; office space for psychologist and/or counseling program(s); and space for speech and 
language program(s). 
 
The middle school did not build a physical education classroom, outdoor dining areas, support 
facilities for Title 1 academic support, or a parent room, but did include covered circulation and a 
stage, and office space for itinerant staff. The CDE has identified these types of facilities as 
essential for a “complete” school.  
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Table 4.4: Components of a “Complete” School built for Middle School Case Study 4 

Components of a “complete” school District Reported 
Data 

Classroom (44,218 square feet)  
• Standard classrooms supporting both small group    
            and large group instructions  

Yes 

• Specialized classrooms for science (both lab and 
non-lab), art, language, career technical instruction, 
and music  

Yes 

• Classrooms for special education and special 
education support spaces  

Yes 

• Facilities for performing arts (can be in multipurpose 
room)  

Yes; Multi-purpose 
room 

Physical Education Space  
• Gymnasium   No 
• Shower/locker room  No 
• Office of physical education teachers  Yes 
• Physical education classroom  No 
• Storage for equipment  Yes 
• Hardcourts with a variety of fixed equipment to 

accommodate basketball and other activities 
Yes 

• Field areas including track, soccer, and softball  Yes 
Support Facilities  

• Computer Room  Yes 
• Small group areas  Yes 
• Resource Specialist Program (RSP) area  Yes 
• Speech specialist office  Yes 
• Psychologist office  Yes 
• Academic support such as Title 1  No 

Common Essential Facilities  
• Media/center library  (5,520) Yes 
• Administration  Yes 

o Principal's office  Yes 

o Vice Principal(s)' office  Yes 

o Counselor(s)' office  Yes 

o Office space for itinerant staff  No 

o Health professional office  Yes 
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o Conference areas  Yes 

o Teacher workroom  Yes 

o Staff room  Yes 

o Parent room  No 

o Clerical support  Yes 

o Student record storage  Yes 

o General storage  No 

• Multipurpose Room  ( 10,100 square feet) Yes 
o Dining area  (2,784 square feet) Yes 

o Food service (preparation or serving)  Yes 

o Adjunct serving areas  Yes 

o Stage (854 square feet) Yes 

o Outdoor dining area  No 

o Storage for chairs and tables  Yes 

Infrastructure  
• Staff restrooms  Yes 
• Student restrooms  Yes 
• Storage rooms  Yes 
• Custodian room(s)  Yes 
• Mechanical, data and electrical space  Yes 
• Staff parking area  Yes 
• Covered circulation  Yes 

 
The school district reported total construction costs of $37,645,781. Funding allocations (e.g. 
SFP grant allocations and the local district’s matching share contribution) totaled $14,431,148, 
which covered 38 percent of the cost of construction. SFP grant allocations of $7,528,212 
covered 20 percent of costs.   
 
The school district primarily attributes its inability to construct the middle school within the 
funding allocations available to the fact that the school district changed the design during 
construction in order to build a multi-purpose building rather than the originally planned 
gymnasium/locker room.  
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Case Study 5 – High School That Was Able To Be Built Within the Total Funding Revenue 
for the Project (Central Valley – North Inland Region)  
 
The urban high school has 194,842 square feet of interior space and situated on 49 acres.  The 
school district was able to build the new high school within the available funding provided for the 
project. 
 
The school district reported using multiple construction methods of delivery that included: 
Design-bid-build and general contracting. The district made substantial use of one existing plan 
and is multi-story. The new high school did not include “relocatable” teaching stations. 
 
The primary frame types of the new high school included wood and steel/metal frame. The 
primary types of finished flooring products included vinyl/linoleum, carpet, tile and wood. The 
primary materials used for the roof were metal and PVC.  
 
The high school reported building most of the components of a “complete” school as described 
by CDE and shown in Table 4.5 on the following page.  There are 55 standard grades 9-12 
teaching stations, five of which are dedicated to special education and 22 dedicated to 
specialized teaching stations for science (lab or non-lab), art, language, career technical 
instruction, music, and/or computer/data lab. At least 960 square feet have been allocated to 
each standard teaching station. 
 
In addition to the teaching stations, the following special education areas were built: Small group 
area conference rooms; a Resource Specialist Program (RSP) area; office space for 
psychologist and/or counseling programs; space for speech and language programs. Facilities 
were built for administration, physical education, food preparation, and media/library. 
 
The high school did not build facilities such as a student store and pool, support facilities for 
Title 1 academic support and student record storage, and a security office.  The CDE has 
identified these types of facilities as essential for a “complete” school.  
 
The high school reported that it built the following facilities: A time-out room, a changing room; 
an adaptive Physical Education facility, and a life skills facility with kitchenette, all of which are 
not identified by CDE as components of a “complete” school. 
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Table 4.5: Components of a “Complete” School built for High School Case Study 5 

Components of a “complete” school District Reported 
Data 

Classroom (94,252 square feet)  
• Standard classrooms supporting both small group 

and large group instructions  
Yes 

• Specialized classrooms for science (both lab and 
non-lab), art, language, career technical instruction, 
and music  

Yes 

• Classrooms for special education  Yes 

• Student store  No 

Physical Education Space   
• Gymnasium(s)  (11,735 square feet) Yes 

• Space for wrestling  Yes 

• Space for dance  Yes 

• Space for weightlifting  Yes 

• Shower/locker room  Yes 

• Office of physical education teachers  Yes 

• Physical education classroom  Yes 

• Storage for equipment  Yes 

• Hardcourts with a variety of fixed equipment to 
accommodate basketball and other activities  

Yes 

• Field areas including football, track, soccer, softball, 
baseball, and physical education space  

Yes 

• Pool  No 

Support Facilities            Yes 
• Computer Room  Yes 

• Small group areas  Yes 

• Resource Specialist Program (RSP) area  Yes 

• Speech specialist office  Yes 

• Psychologist office  Yes 

• Academic support such as Title 1  No 

Common Essential Facilities  
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• Media/center library (5,999 square feet)  Yes 

• Administration  Yes 

o Principal's office  Yes 

o Vice Principal(s)' office  Yes 

o Counselor(s)' office  Yes 

o Office space for itinerant staff  Yes 

o Health professional office  Yes 

o Security office  No 

o Conference areas  Yes 

o Teacher workroom  Yes 

o Staff room  Yes 

o Parent room  Yes 

o Clerical support  Yes 

o Student record storage  No 

o General storage  Yes 

o Career center  Yes 

• Multipurpose Room  (8,288 square feet) Yes 

o Dining area  (6,119 square feet) Yes 

o Food service (preparation or serving)  Yes 

o Adjunct serving areas  Yes 

o Stage  (2,933 square feet) Yes 

o Outdoor dining area  Yes 

Infrastructure  
• Staff restrooms  Yes 

• Student restrooms  Yes 

• Storage rooms  Yes 

• Custodian room(s)  Yes 

• Mechanical, data and electrical space  Yes 

• Staff parking area  Yes 

• Student parking  Yes 

• Covered circulation Yes 
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The school district reported total construction costs of $46,623,508. Funding allocations (e.g. 
SFP grant allocations and the local district’s matching share contribution) totaled $50,195,652, 
which covered 108 percent all of the construction costs reported by the school district. SFP 
grant allocations of $22,389,995 covered 48 percent of costs.   
 
The school district did not report on how it was able to build the high school within the funding 
sources used for the construction project.  
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Case Study 6 – High School That Was Not Able To Be Built Within the Total Funding 
Revenue for the Project (Southern California – South Los Angeles Region) 
 
The urban multi-story high school has 231,392 square feet of interior space and is situated on 
25 acres. The “Notice to Proceed” authorization was issued on September 2003 and the “Date 
of Occupancy” was received on June 2006. The school district was not able to build the new 
school within the available funding provided for the project. 
 
The school district reported using the general contracting method of construction delivery. In 
contrast to the other high school examined for case study purposes, the district did not make 
use of an existing plan. This high school was similar to the other high school examined in that it 
was multi-story and did not include “relocatable” teaching stations. 
 
The primary frame type of the new school is steel/metal frame and concrete/concrete block. The 
primary types of finished flooring products included vinyl/linoleum, tile and painted/finished 
concrete. The primary materials used for the roof were metal and bituminous built-up.  
 
The high school reported building most of the components of a “complete” school as defined by 
CDE and shown in Table 4.6 on the following page.  There are 65 standard teaching stations, 
two special education teaching stations, and 20 specialized stations for science (lab or non-lab), 
art, language, career technical instruction, music, and/or computer/data lab.  
 
In addition to the teaching stations, the following special education areas were built: A small 
group area conference room; a Resource Specialist Program (RSP) area; office space for 
psychologist and/or counseling programs; and space for speech and language programs. 
Facilities were built for administration, physical education, food preparation, and media/library. 
 
Similar to the other high school examined, this high school did not build a pool, but the high 
school did include support facilities for Title 1 academic support, student record storage, and a 
security office.  The CDE has identified these types of facilities as essential for a “complete” 
school.  
 
The high school reported that it built a theatre/auditorium and a special needs area within its 
physical education spaces, which are not identified by CDE as components of a “complete” 
school. 

 



Office of Public School Construction 
New School Construction Grant Adequacy Study    

MACIAS GINI O’CONNELL LLP 107 January 24, 2008 

 

Table 4.6: Components of a “Complete” School built for High School Case Study 6 

Components of a “complete” school District Reported 
Data 

Classroom (100,000 square feet)  
• Standard classrooms supporting both small group 

and large group instructions  
Yes 

• Specialized classrooms for science (both lab and 
non-lab), art, language, career technical instruction, 
and music  

Yes 

• Classrooms for special education  Yes 

• Student store  Yes 

Physical Education Space   
• Gymnasium(s)  (25,000 square feet) Yes 

• Space for wrestling  Yes 

• Space for dance  Yes 

• Space for weightlifting  Yes 

• Shower/locker room  Yes 

• Office of physical education teachers  Yes 

• Physical education classroom  Yes 

• Storage for equipment  Yes 

• Hardcourts with a variety of fixed equipment to 
accommodate basketball and other activities  

Yes 

• Field areas including football, track, soccer, softball, 
baseball, and physical education space  

Yes 

• Pool  No 

Support Facilities            Yes 
• Computer Room  Yes 

• Small group areas  Yes 

• Resource Specialist Program (RSP) area  Yes 

• Speech specialist office  Yes 

• Psychologist office  Yes 

• Academic support such as Title 1  Yes 

Common Essential Facilities  
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• Media/center library (8,000 square feet)  Yes 

• Administration  Yes 

o Principal's office  Yes 

o Vice Principal(s)' office  Yes 

o Counselor(s)' office  Yes 

o Office space for itinerant staff  Yes 

o Health professional office  Yes 

o Security office  Yes 

o Conference areas  Yes 

o Teacher workroom  Yes 

o Staff room  Yes 

o Parent room  Yes 

o Clerical support  Yes 

o Student record storage  Yes 

o General storage  Yes 

o Career center  Yes 

• Multipurpose Room   Performing arts 

o Dining area  (3,000 square feet) Yes 

o Food service (preparation or serving)  Yes 

o Adjunct serving areas  Yes 

o Stage  (4,000 square feet) Yes 

o Outdoor dining area  Yes 

Infrastructure  
• Staff restrooms  Yes 

• Student restrooms  Yes 

• Storage rooms  Yes 

• Custodian room(s)  Yes 

• Mechanical, data and electrical space  Yes 

• Staff parking area  Yes 

• Student parking  Yes 

• Covered circulation Yes 
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The school district reported total construction costs of $77,399,128. SFP grant allocations 
totaled $46,704,241, which covered 60 percent of the cost of construction. The district did not 
report using matching share contributions for the construction.   
 
The school district primarily attributes its inability to construct the school within the funding 
available to changes in the architectural design, errors or omissions in the original contract 
document, change orders by the contractor, and the district’s desire to add new features.  
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CONCLUSIONS 
 
Although average Funding Allocations (SFP grant allocations and local district’s matching share 
contribution) exceeded average new school construction costs among the group of 366 schools 
built between 1999-2007 and our CDE group of 46 “complete” schools, Funding Allocations did 
not exceed the cost of construction in our analysis of 86 schools based on data self-reported by 
school districts.  
 
When stratified by school type, the results were consistent – average Funding Allocations 
exceeded average construction costs – across the first two methods of data analysis although 
variations did occur on the proportion of costs covered by the Funding Allocations.  In our 
analysis of the group of schools, based on self-reported school district data, Funding Allocations 
also did not exceed the cost of construction when examined by school type.  
 
Additional analysis on the SFP grant allocations (excluding local district’s matching share 
contributions) provided for new school construction showed that the allocations covered 50 
percent or more of the costs of construction among all the groups of schools and by school type 
for all three primary methods of data analysis.  
 
Our analysis of the factors that influenced the ability of the school districts to build the 
construction project within the Funding Allocations provided (SFP grant allocations and local 
district matching share contribution) found that six of 21 factors tested had an influence.  The 
analysis found that geographic region (Northern versus Southern California), a multi-prime 
construction delivery method, and the use of concrete as a primary frame type reduced the 
ability of the school district to build the school within Funding Allocation provided, and the use of 
wood and steel or metal frame as a primary frame type positively influenced the ability of the 
school district to build within the Funding Allocations.    
 
Finally, none of the school districts (other than those that CDE identified as a “complete” school) 
reported building a school that met CDE’s description of a “complete” school. As illustrated in 
the case studies, the schools varied in their features and characteristics, which suggest that 
schools have flexibility in school design.  It is also important to note that the case studies 
showed that each school district had established their own unique set of revenue resources to 
be used for the school’s construction. When Macias examined the extent that all revenue 
resources (Total Revenue) were used by the school districts to build a new school, these 
revenues exceeded the cost of construction for the group of 86 schools and by school type.    
 
It is important for OPSC to recognize that these results have different meanings, depending on 
the presumed intent of the School Facility Program. If the intent of the program is to set the 
(expected) budget of the school construction, then the Funding Allocations exceeded the cost to 
construct new schools, on average, between 1999-2007.  If that is not the intent, then Funding 
Allocations, when reported by the school districts, covered a substantial portion but not all of the 
new school construction costs.   
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APPENDIX I - Results Across All Three Data Analysis Methods 
Table I.1: Overall Results - Average Funding and Construction Costs 
 Component 

1 (trend 
analysis) 

Component 2 
(CDE sample 
of “complete’ 

schools) 

Component 3 
(survey) 

Number of schools (used in analysis) 366 46 86 

Elementary (%) 259 (71) 20 (44) 49 (56) 

Middle (%) 50 (14) 11 (24) 16 (19) 

High (%) 57 (16) 15 (33) 12 (14) 

Non-Traditional (%) --- --- 9 (11) 
Funding Allocations (SFP allocations minus site 
acquisition grants and expected local district’s 
matching share contribution) $24,599,590 $42,293,807 $22,077,866 
SFP grant allocations only (excluding site 
acquisition grants and expected local district’s 
matching share contribution) $12,947,956 $19,098,195 $14,716,938 
Total Revenue used for construction (Survey Only 
- SFP grant allocations (no site acquisition), state 
and federal grants, other local revenue sources) --- --- $34,475,366 
Total construction costs (McGraw-Hill 
construction cost data and estimated planning 
costs - adjusted, furniture and equipment if it is 
part of the primary construction project) $16,242,963 $25,699,782 --- 
Total construction costs (Survey Only, 
construction costs as defined above, planning 
costs – adjusted, other costs and supplies as 
reported) --- --- $28,202,496 
Average gap between Funding Allocations and 
construction costs  
(Total Funding Revenues – survey only) 

$8,356,627 
 

$16,594,026 
 

-$6,124,630 
$6,272,870 

Percent of construction costs covered by 
Funding Allocations 
(Total Funding Revenues – Survey Only) 

151% 
 

165% 
 

77% 
122% 

Percent of construction costs covered by SFP 
grant allocations only 80% 84% 52% 

Funding Allocations per pupil  
(Total Revenue per pupil – Survey Only) 

$23,892 
 

$32,712 
 

$22,122  
$31,399 

Construction Cost per pupil $17,513 $21,222 $25,646 
Funding Allocations per square foot 
 (Total Revenue per square foot – Survey Only) 

$405 
-- 

$442 
-- 

$288 
$436 

Construction costs per square foot $235 $259 $352 

Square foot per pupil 77 83 75 
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Table I.2: Overall Results - Median Funding and Construction Costs 
 Component 1 

(trend 
analysis) 

Component 
2 (CDE 
sample of 
“complete’ 
schools) 

Component 3 
(survey) 

Number of schools (used in analysis) 366 46 86 

Funding Allocations (SFP grant allocations 
minus site acquisition grants and local district’s 
matching share contribution) $16,903,363 $27,338,657 $15,025,311 

SFP grant allocations only (excluding site 
acquisition grants) $8,450,364 $11,996,487 $10,192,634 
Total revenue for construction (Survey Only) -
SFP grant allocations (no site acquisition), state 
and federal grants, other local revenue sources) --- --- $22,354,143 
Construction costs (McGraw Hill construction 
cost data and estimated planning costs - 
adjusted, furniture and equipment if it is part of 
the primary construction project) $12,524,234 $17,477,748 --- 
Total construction costs (Survey Only, 
construction costs as defined above, includes 
planning costs – adjusted, other costs and 
supplies) --- --- $18,298,641 

Average gap between Funding Allocations and 
construction costs  
 
(Total Funding Revenues – survey only) 

$5,011,869 
 
 
 

-- 

$8,525,688 
 
 
 

-- 

$4,055,502  
 
 
 

$3,273,330 

Percent of Construction Costs Covered By 
Funding Allocations  
 
(Total Funding Revenues – survey only) 

135% 
 
 
 

-- 

156% 
 
 
 

-- 

82% 
 
 
 

122% 
Percent of construction costs covered by SFP 
grant allocations only 67% 69% 56% 

Funding Allocations per pupil  
(Total Revenue per pupil – survey only) 
 

$20,865 
 
 

-- 

$29,397 
 
 

-- 

$20,684 
 
 

$27,609 

Construction costs per pupil $15,186 $19,041 $22,503 

Funding Allocations per square foot (Total 
Revenue per square foot – Survey Only) 

$316 
 
 

$376 
 
 

$252 
 

($370) 

Construction costs per square foot $230 $259 $325 

Square foot per pupil 70 75 73 
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APPENDIX II - List of School Districts that Participated in the New 
School Construction Cost Survey  

1. Alvord Unified School District 
2. Antelope Valley Joint Union High School District 
3. Apple Valley Unified School District 
4. Brentwood Union School District 
5. Castaic  Union School District 
6. Central Unified School District 
7. Ceres Unified School District 
8. Chowchilla School District 
9. Davis Joint Unified School District 
10. Delano Joint Union High School District 
11. East Side Union High School District 
12. Elk Grove Unified School District 
13. Folsom-Cordova Unified School District 
14. Fresno Unified School District 
15. Golden Valley High School 
16. Hanford Elementary School District 
17. Hemet Unified School District  
18. Hilmar Unified School District 
19. Kern High School District 
20. Kings Canyon Unified School District 
21. Kingsburg Elementary Charter School District 
22. Lake Elsinore Unified 
23. Los Angeles Unified School District 
24. Madera Unified School District 
25. Manteca Unified School District 
26. Merced City School District 
27. Oakley Union Elementary School District 
28. Perris Elementary School District 
29. Pleasanton Unified School District 
30. Porterville Unified School District 
31. Redlands Unified School District 
32. Richland School District 
33. San Diego Unified School District 
34. San Dieguito Union High School District 
35. San Ysidro School District 
36. Santa Ana Unified School District 
37. Stockton Unified School District 
38. Tulare City Elementary School District 
39. Wheatland School District 
40. Yuba City Unified School District 
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